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LETTER OF APPOINTMENT
MEMORANDUM FOR Julie Cantu, FEDSIM PM

Subject: Appointment as Contracting Officer’s Representative

You are hereby appointed as the Contracting Officer’s Representative (COR). This appointment
is from the award date through the life of the contract, to include close out, unless rescinded or
transferred. As the COR, your primary duty is to monitor the Contractor’s performance to ensure
that all of the technical requirements under the contract are met by the delivery date or within the
period of performance, and at the price or within the ceiling stipulated in the contract.

In the performance of the duties delegated to you in this letter, you are cautioned that you could
be held personally liable for actions taken or directions given by you to the Contractor that are
beyond the authorities given to you in this letter. The duties or authorities in this letter are not re-
delegable; therefore, you must advise the FEDSIM Contracting Officer or Contract Specialist
immediately when you are unable to perform these duties.

Your duties and limitations, as applicable to the contract you will be monitoring, are as follows:

MONITORING AND EVALUATING PERFORMANCE

Ensure that the Contractor complies with all of the requirements of the statement of work,
specifications, or performance work statement. When requested by the Contractor, provide
technical assistance within the scope of the contract (e.g., interpreting specifications, statement
of work, performance work statement, etc.). When a difference of opinion between you and the
Contractor occurs, notify the FEDSIM Contracting Officer and/or the Contract Specialist
immediately for resolution.

If the contract requires Key Personnel, the COR shall ensure that the personnel being used by the
Contractor meet the requirements of the position. Review and approve travel and other direct
cost (ODC) prior to the Contractor incurring those expenses. Any decrease in or lack of
performance shall be brought to the attention of the FEDSIM Contracting Officer and/or
Contract Specialist.

If applicable and in accordance with Federal Acquisition Regulation (FAR) 42.302, the COR
shall monitor contractor compliance with specifications or other contractual requirements
requiring the delivery or use of environmentally preferable products, energy-efficient products,
products containing recovered materials, and bio-based products.

In accordance in Federal Acquisition Circular (FAC) 2005-34 and Office of Management and
Budget (OMB) Memorandum “Improving the Use of Contractor Performance Information” on
July 29, 2009, CORs are responsible for entering past performance into the Past Performance
Information Retrieval System (PPIRS) annually.

MONITORING COSTS

Review and evaluate the Contractor’s progress in relation to the expenditures. When the costs
expended by the Contractor are not commensurate with the Contractor’s progress, request a
meeting with the Contractor and client in an attempt to resolve. If a resolution cannot be found,
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bring this to the attention of the FEDSIM Contracting Officer and/or Contract Specialist for
immediate action.

Review and approve invoices using the rates and other fees established in the contract. Review
the Contractor’s invoices/vouchers for reasonableness and applicability to the contract and
recommend approval or rejection for payment.

CHANGES TO THE CONTRACT

You cannot authorize the Contractor to stop work, and you are not authorized to delete, change,
waive, or negotiate any of the technical requirements or other terms and conditions of the
contract. Should a change (monetary or otherwise) to the contract become necessary, it must be
made by a contract modification issued by the FEDSIM Contracting Officer. When in doubt,
contact the FEDSIM Contracting Officer and/or Contract Specialist.

Any contract change requested by the Contractor must be put in writing by the Contractor to the
FEDSIM Contracting Officer for action. If, however, you become aware of an impending
change, you should immediately advise the FEDSIM Contracting Officer or Contract Specialist.
When the proposed change is received by the FEDSIM Contracting Officer, you will be required
to provide the FEDSIM Contracting Officer with a written analysis and rationale for the change
and to evaluate any costs associated with the change.

You must also recognize and report to the FEDSIM Contracting Officer any Government-
required changes to the contract (e.g., items or work no longer required, changes in the
specifications, etc.).

INSPECTION OF CONTRACT ITEMS

Perform, in accordance with the terms of the contract, inspection, acceptance, or rejection of the
services or deliverables under the contract. The COR must prepare, in writing, a written
acceptance or rejection, provide it to the Contractor, and store a copy on the FEDSIM common
drive. Immediately notify the FEDSIM Contracting Officer of all rejections and the reason for
the action.

Review progress reports from the Contractor and advise the FEDSIM Contracting Officer of any
Contractor problems or action required to be taken by the Government.

STANDARDS OF CONDUCT AND CONFLICT OF INTEREST

To avoid improper business practices and personal conflicts of interest and to deal with their
apparent or actual occurrences, the COR shall sign any applicable non-disclosure forms. The
COR shall also immediately report any potential conflict of interest to their supervisor.

CONTRACT FILE CONTENT AND MAINTENANCE

Establish and maintain an organized contract administration file to record all Contractor and
Government actions pertaining to the contract. The file must also include a copy of the COR
Letter of Appointment and other documents describing the COR duties; a copy of the contract
administration functions delegated to the contract administration office, which may not be
delegated to the COR; and documentation of COR actions taken in accordance with the
delegation of authority. The files should be organized and saved on the FEDSIM common drive.
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CONTRACT CLOSEOUT

Within 30 days after the Contractor has met all terms and conditions of the contract, the COR
must evaluate the Contractor’s performance using the information contained in General Services
Administration Regulation (GSAR) 542.1503-71 (sample format attached).

Please acknowledge receipt and acceptance of this appointment by signing below. Please direct
any questions you may have on this delegation to the FEDSIM Contracting Officer or Contract
Specialist.

Iunderstand and accept my assignment as the Contracting Officer’s Representative (COR)

JULIE ANNE Digitally signed by JULIE ANNE

COMES

x COMES Date: 2018.06.01 13:15:19 -0400
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Note: This checklist follows the standard format of GSAM 542.1542.15 and content
requirements of GSAM 542.15. The checklist may be tailored for the specific contract type.
Any “NO” responses noted below shall be accompanied with a statement explaining the
observation(s). For each observation(s) provide a recommendation to correct the non-
compliance. Observations identify areas of non-compliance and do require response (and
action plans, if applicable). Positive observations may be general or specific and may be
suitable for replication across the agency as good practices.

GSAM 542.15 — Contractor Performance Information
GSAM 542.1503-71 — Information to collect

Timeliness of delivery or performance Yes No NA
(1) Adherence to contract delivery schedules.

(2) Resolution of delays.

(3) Number of “show cause” letters and “cure notices” issued.

(4) Number of delinquent deliveries.

(5) Number of contract extensions resulting from contractor-caused
delays.

(6) Timely submission or performance or required tests.

(7) Other.

Observations (specify item #):

Recommendations:

Conformance of product or service to contract requirements
(1) Quality of workmanship.

(2) Reliability.

(3) Adequacy of correction of defects.

(4) Number of safety defects.

(5) Number of product rejections.

(6) Results of laboratory tests.

(7) Number and extent of warranty problems.

(8) Other.

Observations (specify item #):

Recommendations:
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Customer comments Num Qty NA
(1) Number and quality of positive comments.

(2) Number and nature of complaints.

(3) Adequacy of resolving customer complaints.

(4) Other.

Observations (specify item #):

Recommendations:

Terminations for default Yes No NA

Observations (specify item #):

Recommendations:

On-the-job safety performance record, including the number of lost or

restricted workdays due to occupational injuries in comparison to the
national average

Observations (specify item #):

Recommendations:

Adequacy of contractor’s quality assurance system

Observations (specify item #):

Recommendations:

Compliance with other key contract provisions Yes No NA
(1) Subcontracting program

(2) Labor standards

(3) Safety standards.

(4) Reporting requirements

Observations (specify item #):

Recommendations:
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Exhibiting customer-oriented behavior

Observations (specify item #):

Recommendations:

Other performance elements identified Yes No NA

Observations (specify item #):

Recommendations:
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Attachment B

Acronym List —- TOR

Acronym Definition
4Q Fourth Quarter
AAR After Action Report
AASBS Assisted Acquisition Services Business Systems
ACAS Assured Compliance Assessment Solution
ACIR Automated Criminal Investigation Reporting System
ACO Administrative Contracting Officer
ACOIC Army Cyber Operations Integration Center
ACE Analysis and Control Element
AF Award Fee
AFDO Award Fee Determining Official
AFDP Award Fee Determination Plan
AFEB Award Fee Evaluation Board
AMRT Army Minimum Required Training
ANSI American National Standards Institute
AO Area of Operation
AOR Area of Responsibility
APT Advanced Persistent Threat
ARCYBER United States Army Cyber Command
ART Army Readiness Training
ASCC Army Service Component Command
ASSIST Assisted Services Shared Information System
AS&W Attack Sensing and Warning
AT Antiterrorism
ATCTS Army Training Certification Tracking System
ATO Authority to Operate
AV Audio Visual
B2C2WG Boards, Bureaus, Centers, Cells, and Working Groups
C2 Command and Control
CAB Common Access Billets
CAC Common Access Card
CAF Contract Access Fee
CAS Cost Accounting Standards
CCoE Cyber Center of Excellence
CCIU Computer Crimes Investigative Unit
CCMF Cyber Combat Mission Force
CCOP Cyber Common Operational Picture
CCIR Commander’s Critical Incident Requirements
CCMD Combatant Command
CCRI Command Cyber Readiness Inspection
CDO Command Duty Officer

FEDSIM is a Client Support Center housed within GSA, FAS, AAS
Version 6/8/2017

Page 1



IZIFEDSIM

Acronym Definition
CDhV
CEMA Cyber Electromagnetic Activity
CENTCOM United States Central Command
CFR Code of Federal Regulations
CG Commanding General
CI Counterintelligence
CIP Common Intelligence Picture
CIPE Cyber Intelligence Preparation of the Environment
CIRM Critical Infrastructure Risk Management
CISSP Certified Information Systems Security Professional
CICSM Chairman of the Joint Chiefs of Staff Manual
CLIN Contract Line Item Number
CMF Cyber Mission Force
CMRA Contractor Manpower Reporting Application
CMT Combat Mission Team
CND Computer Network Defense
CO Contracting Officer
COA Course of Action
COD Council of Directors
CONUS Contiguous United States
CONOPS Concept of Operations
COOP Continuity of Operations
COP Common Operational Picture
COR Contracting Officer’s Representative
COTS Commercial Off-the-Shelf
CPD Cyber Professional Development
CPAF Cost-Plus-Award-Fee
CPFF Cost-Plus-Fixed-Fee
CPARS Contractor Performance Assessment Reporting System
CPI Cost Performance Index
CRT Cyber Response Team
CS Contract Specialist
CSSP Cybersecurity Service Provider
CTP Consent to Purchase
CTR Cyber Threat Report
CUB Commander Update Brief
CVAMP Core Vulnerability Assessment Program
DCAA Defense Contract Audit Agency
DCMA Defense Contract Management Agency
DCO Defensive Cyberspace Operations
DCOD Defensive Cyber Operations Directorate
DCO-IDM Defensive Cyberspace Operations-Internal Defensive
Measures
DEL Deliverable
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Acronym Definition

DFARS Defense Federal Acquisition Regulation Supplement

DIAP Defense Intelligence Analysis Program

DISA Defense Information Systems Agency

DNI Digital Network Intelligence

DNR Dialed Number Recognition

DoD Department of Defense

DoDD Department of Defense Directives

DODIN Department of Defense Information Network

DoS Department of State

DOTMLPF-P Doctrine, Organization, Training, Materiel, Leadership and
education, Personnel, Facilities, Policy

DR Disaster Recover

DRRS-A Defense Readiness Reporting System — Army

D/S Disclosure Statement

DSSR Department of State Standardized Regulations

DPQ Desired Proposal Qualities

EAC Estimated Cost at Completion

EEI Essential Elements of Information

EEO Equal Employment Opportunity

EIA Electronic Industries Alliance

EIT Electronic and Information Technology

email Electronic mail

eMASS Enterprise Mission Assurance Support Service

ePO ePolicy Orchestrator

EST Eastern Standard Time

ET Eastern Time

ETC Estimate to Completion

EUCOM United States European Command

EV Earned Value

EVM Earned Value Management

EW Electronic Warfare

F&MA Forensic and Malware Analysis

FAR Federal Acquisition Regulation

FCCM Facilities Capital Cost of Money

FEDSIM Federal Systems Integration and Management Center

FFIR Friendly Force Information Requirements

FFP Firm-Fixed-Price

FGGA Fort Gordon, Georgia

FOIA Freedom of Information Act

FP Force Protection

FPCON Force Protection Condition

FRAGO Fragmentary Order

FSC Federal Service Code

FSS Federal Supply Schedule
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Acronym Definition
FST Field Support Team
FTE Full-Time Equivalent
FTR Federal Travel Regulation
FY Fiscal Year
G&A General and Administrative
GACA GSA Affiliated Customer Account
GFI Government-Furnished Information
GFM Global Force Management
GFP Government-Furnished Property
GSA General Services Administration
GSAM General Services Administration Acquisition Manual
GSAR General Services Administration Acquisition Regulation
GWAC Government Wide Agency Contract
HBSS Host Base Security System
HD High Definition
HSAR Department of Homeland Security Acquisition Regulation
HQ Headquarters
HQDA Headquarters, Department of the Army
HUMINT Human Intelligence
HW/SW Hardware/Software
I&W Indications and Warnings
IA Interagency Agreement
IAT Information Assurance Technical
IAVA Information Assurance Vulnerability Alert
IAVM Information Assurance Vulnerability Management
AW In Accordance With
IC Intelligence Community
ICD Intelligence Community Directive
ICS Industrial Control Systems
ICT Information and Communications Technology
IDIQ Indefinite Delivery/Indefinite Quantity
IDS Intrusion Detection System
IR Intelligence Information Report
ILR Interagency Language Roundtable
IM Incident Management
INTSUM Intelligence Summary
10 Information Operations
IP Internet Protocol
IPB Intelligence Preparation of the Battlefield
IPR In-Process Review
IPS Intrusion Prevention Services
IS Information System
ISO In Support Of
IT Information Technology
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Acronym Definition

JCIDS Joint Capability Integration and Development System

JEON Joint Emerging Operational Need

JFHQ-C Joint Force Headquarters — Cyber

JFHQ-DoDIN Joint Force Headquarters — Department of Defense
Information Network

JISE Joint Intelligence Support Element

JOPP Joint Operational Planning Process

JRSS Joint Regional Security Stacks

JTR Joint Travel Regulation

JUON Joint Urgent Operational Need

KLE Key Leader Engagement

KPQM Key Personnel Qualification Matrix

LAN Local Area Network

LD Limited Rights Data

LE Law Enforcement

LH Labor Hour

MA Multiple Award

MDEP Management Decision Package

MDMP Military Decision Making Process

MEF Mission Effectiveness Function

MET Mission Essential Task

MOA Memorandum of Agreement

MOE Measures of Effectiveness

MOP Measures of Performance

MOU Memorandum of Understanding

MOPP Military Operational Planning Process

MPE Mission Partner Environment

MPLS Multi-Protocol Label Switching

MS Microsoft

MSEL Master Scenario Events List

MS Microsoft

MSR Monthly Status Report

MTT Mobile Training Team

NAICS North American Industry Classification System

NATO North Atlantic Treaty Organization

NCTOC National Security Agency Cybersecurity Threat Operations
Center

NDA Non-Disclosure Agreement

NDAA National Defense Authorization Act

NETCOM United States Army Network Enterprise Technology
Command

NIAP National Information Assurance Partnership

NIST National Institute of Standards and Technology

NIR Network Intrusion Report
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Acronym Definition
NLT No Later Than
NMT No More Than
NORTHCOM United States Northern Command
NSA National Security Agency
NSP Not Separately Priced
NSS National Security Systems
NTE Not-to-Exceed
OASIS One Acquisition Solution for Integrated Services
OClI Organizational Conflict of Interest
0CO Offensive Cyberspace Operations
OCONUS Outside the Contiguous United States
ODC Other Direct Costs
OH Overhead
OPCON Operational Control
OPLAN Operation Plan
OPORD Operation Order
OPSEC Operations Security
OPT Operational Planning Team
OSINT Open Source Intelligence
PACOM United States Indo-Pacific Command
PDF Portable Document Format
PEO Program Executive Office
PIA Privacy Impact Assessment
PIR Priority Intelligence Requirement
PIV Personal Identity Verification
PM Program/Project Manager
PMI Project Management Institute
PMBOK Project Management Body of Knowledge
PMP Project Management Plan
PNR Problem Notification Report
POA&M Plan of Action and Milestones
POC Point of Contact
POM Program Objective Memorandum
PP Protection Profiles
PPSM Ports, Protocols, and Services Management
PPIRS Past Performance Information Retrieval System
PS Project Start
PSC Product Service Code
PV Planned Value
PWS Performance Work Statement
Q&A Question and Answer
QASP Quality Assurance Surveillance Plan
QC Quality Control
QCP Quality Control Plan
FEDSIM is a Client Support Center housed within GSA, FAS, AAS Page 6
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Acronym Definition
QTY Quantity
RA Requiring Activity
RCC Regional Cyber Center
RFI Request for Information
RIP Request to Initiate Purchase
RM Requirements Management
RMDP Risk Management Decision Package
SAP Special Access Program
SAR Special Access Required
SAT Systems-approach-to-training
SCADA Supervisory Control and Data Acquisition
SCI Sensitive Compartmented Information
SCIF Sensitive Compartmented Information Facility
SECDEF Secretary of Defense
SF Standard Form
SIGDEV Signals Intelligence Development
SIGINT Signals Intelligence
SLA Service Level Agreements
SMAD Security Management Assessment Data
SME Subject Matter Expert
SOC Service Occupational Classifications
SOP Standard Operating Procedure
SOUTHCOM United States Southern Command
SPI Schedule Performance Index
SPOT Synchronized Predeployment and Operational Tracker
SRP/PPG Soldier Readiness Program / Personnel Policy Guidance
STIG Security Technical Implementation Guide
STO Special Technical Operations
SW Special Works
T&M Time-and-Materials
TAA Total Army Analysis
TAR Travel Authorization Request
TARP Threat Awareness And Reporting Program
TBD To Be Determined
TDA Table of Distribution and Allowance
TDY Temporary Duty
TEB Technical Evaluation Board
™ Technical Monitor
TO Task Order
TOA Task Order Award
TOR Task Order Request
TOS Tracking and Ordering System
TPOC Technical Point of Contact
TRO Training and Readiness Oversight
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Acronym Definition
TTP Tactics, Techniques, and Procedures
UDCI Unauthorized Disclosures of Classified Information
U/FOUO Unclassified/For Official Use Only
UR Unlimited Rights
URL Uniform Resource Locator
U.S. United States
U.S.C. United States Code
USCYBERCOM | United States Cyber Command
USSC United States Sentencing Commission
UIC Unit Identification Code
UR Unlimited Rights
VAC Variance at Completion
WARNORD Warning Order
WBS Work Breakdown Structure
XML Extensible Markup Language
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COST
CLIN OVERRUN TOTAL FUNDED
CLIN | TYPE CEILING ESTIMATED COST
0001|LABOR $ - $ - #DIV/0!
0002|TRAVEL $ -18 -
0003|TOOLS $ - #DIV/0!
0004]ODCs $ - #DIV/0!
SUB $ - $ - #DIV/0!
1001|LABOR $ = $ - #DIV/0!
1002|TRAVEL $ -18 -
1003|TOOLS $ - #DIV/0!
1004|ODCs $ - #DIV/0!
SUB $ - $ - #DIV/0!
2001 (LABOR $ = $ - #DIV/0!
2002|TRAVEL $ -18 -
2003[TOOLS S - #DIV/0!
2004[ODCs $ - #DIV/0!
SUB $ - $ - #DIV/0!
3001|LABOR $ - $ - #DIV/0!
3002|TRAVEL $ -18 -
3003|TOOLS $ - #DIV/0!
3004|ODCs $ - #DIV/0!
SUB $ - $ - #DIV/0!
4001 (LABOR $ - $ - #DIV/0!
4002|TRAVEL $ -18 -
4003[TOOLS $ - #DIV/0!
4004[ODCs $ - #DIV/0!
SUB $ - $ - #DIV/0!
TOTAL S - $ - #DIV/0!

Note: The amounts in Columns Q - S represent the actual rate of fee and may appea
---Facilities Capital Cost of Money (FCCoM)
---blended fee rates as a result of different fee on prime and sub costs

INSTRUCTIONS -- Fill in only the Columns/colors per instructions below. Do not

5 Columns C and O are used for Cost Overrun (cost incurred above «



O 0 39

Before each Modification, create a copy of the most current worksh
modification changes in the new Tab. DO NOT alter anything in the
Rename the new tab with the modification number, then input your «
Make sure that window in word document is displaying Columns A
Do NOT delete any column or row because it will impact the formu



FUNDED
BASE FEE ADD COST
or FUNDED TOTAL OVERRUN
FIXED FEE | AWARD FEE| FUNDED FUNDING
#DIV/0! #DIV/0! #DIV/0! $ =
$ -
#DIV/0! #DIV/0!
#DIV/0! #DIV/0!
#DIV/0! #DIV/0! #DIV/0!
#DIV/0! #DIV/0! #DIV/0! =
$ -
#DIV/0! #DIV/0!
#DIV/0! #DIV/0!
#DIV/0! #DIV/0! #DIV/0!
#DIV/0! #DIV/0! #DIV/0! =
$ -
#DIV/0! #DIV/0!
#DIV/0! #DIV/0!
#DIV/0! #DIV/0! #DIV/0!
#DIV/0! #DIV/0! #DIV/0! =
$ -
#DIV/0! #DIV/0!
#DIV/0! #DIV/0!
#DIV/0! #DIV/0! #DIV/0!
#DIV/0! #DIV/0! #DIV/0! -
$ -
#DIV/0! #DIV/0!
#DIV/0! #DIV/0!
#DIV/0! #DIV/0! #DIV/0!
#DIV/0! #DIV/0! #DIV/0!

r to vary from negotiated rates due to:

change formulas in white cells. Gray cells are unused.

ceiling which receives NO fee).



eet as a new Tab at the bottom of the worksheet. Complete your

: previous modification's worksheet.

changes to this new worksheet only.

- K and all rows.

las. If you must, right click the column and select hide to take the column out of view.
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AWARD FEE DETERMINATION PLAN (AFDP)
for
United States Army Cyber Command
Cyberspace Operations Support
47QFCA18F0059

This AFDP is applicable to Period One (January 02, 2019 — January 01, 2020)

SECTION 1: INTRODUCTION

This Award Fee Determination Plan (AFDP) provides procedures for evaluating the contractor’s
performance on the United States Army Cyber Command (ARCYBER) Task Order (TO) on a
Cost-Plus-Award-Fee (CPAF) basis for TO (47QFCA18F0059). A Quality Assurance
Surveillance Plan (QASP) is required under Federal Acquisition Regulation (FAR) 46.401; this
AFDP replaces the QASP for the work performed on a CPAF basis. The AFDP may be revised
unilaterally by the Government at any time during the period of performance. The Government
will make every attempt to provide changes to the contractor 15 workdays prior to the start of the
evaluation period to which the change will apply. The AFDP may be re-evaluated each
evaluation period with input from the contractor. The award fee objective for this TO is to afford
the contractor the opportunity to earn award fee commensurate with optimum performance:

a. By providing a workable AFDP with a high probability of successful implementation.

b. By clearly communicating evaluation procedures that provide effective two-way
communication between the contractor and the Government.

c. By focusing the contractor on areas of greatest importance in order to motivate
outstanding performance.

The amount of award fee earned and payable to the contractor for achieving specified levels of
performance will be determined by the Award Fee Determination Official (AFDO), with the
assistance of the Award Fee Evaluation Board (AFEB), per this AFDP. The maximum fee
payable for any period is 100 percent of the Award Fee Pool Allocation. The contractor may earn
all, part, or none of the award fee allocated to an evaluation period.

Standard terms used in the AFDP are:

a. Award Fee Pool: The maximum award fee pool established at award.

b. Award Fee Pool Allocation: The amount of the award fee pool that is allocated and
potentially earned from the award fee pool for the specific award fee period subject to the
AFDP.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS.
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SECTION 2: EVALUATION PERIODS

The Government will evaluate contractor performance every six months to determine award fee
payment. Each CPAF labor Contract Line Item Number (CLIN) will contain two distinct Award

Fee Evaluation Periods for a twelve-month period. Mid-Period reviews will be scheduled

concurrent with in-process reviews as practicable.

Award Fee Evaluation Periods

Award Fee Evaluation Period Dates

CILINE) HERIOR (Month Day, Year)
X001 1 January 02, 2019 — June 01, 2019
X001 2 June 02, 2019 — January 01, 2020
X001 3 January 02, 2020 — June 01, 2020
X001 4 June 02, 2020 — January 01, 2021
X001 5 January 02,2021 — June 01, 2021
X001 6 June 02, 2021 — January 01, 2022
X001 7 January 02, 2022 — June 01, 2022
X001 8 June 02, 2022 — January 01, 2023
X001 9 January 02, 2023 — June 01, 2023
X001 10 June 02, 2023 — January 01, 2024

The Award Fee Evaluation Periods may be changed at the unilateral discretion of the

Government.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS.
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SECTION 3: AWARD FEE POOL ALLOCATION FORMULA

3.1 Maximum Award Fee

The maximum Award Fee Pool for TO 47QFCA18F0059 over the life of the TO is $[Insert upon
award].

The maximum Award Fee Pool Allocation determined for each period shall never exceed the
matching proportional amount of Award Fee listed in TO Section B CLIN for the applicable
period of performance.

3.2 Allowable Award Fee Pool Allocation Methods

There are two methods to determine the maximum Award Fee Pool Allocation for each period.
The FEDSIM CO and COR should determine the best method of award fee allocation prior to the
start of each award fee period.

3.2.1 Incurred Cost

Projects with variable levels of effort and surging levels of support shall be based on the incurred
cost allocation methodology for the award fee period. Incurred cost data shall be provided by the
contractor after the end of the Award Fee Evaluation Period, as calculated and reported by the
contractor’s approved Cost Accounting System. Invoiced cost shall not be used unless incurred
cost is not available.

3.2.2 Planned Value

If there is a consistent budget and level of effort, the FEDSIM CO and COR may elect to switch
to the Planned Value Allocation method in subsequent award fee evaluation periods. Prior to the
start of an Award Fee Evaluation Period, the AFDP is incorporated into the TO by modification,
identifying in Section 4 and Section 8:

a. Planned Cost for the Award Fee Evaluation Period (Section 4).

b. Cost Control Criteria (Section 8).

c. Service Level Agreements (SLAs) on Cost Control encouraging reductions in cost to

achieve higher award fee and/or higher return on sale (Section 8).

3.3 Prohibited Award Fee Pool Allocation Methods

3.3.1 Funded Cost

Funded cost will inherently exceed incurred cost. Award Fee Pool Allocations based on the
funded cost would artificially increase the total effective award fee percentage higher than the
negotiated amount at award. Funded cost shall never be utilized.

3.3.2 Estimated Cost

Estimated costs at award will inherently exceed incurred cost. Award Fee Pool Allocations based
on the estimated cost would artificially increase the total award fee percentage higher than the
negotiated amount at award. Estimated cost shall never be utilized.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS.
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3.3.3 Equal Distribution

Equal distribution of the maximum Award Fee Pool inherently deviates from the award fee
percentage negotiated at award. Planned value and incurred cost are superior methodologies to
provide a consistent and fair Award Fee Pool Allocation. Equal distribution shall never be
utilized.

3.3.4 Weighted Distribution

Weighted distribution of the maximum Award Fee Pool inherently deviates from the award fee
percentage negotiated at award. Planned Value and Incurred Cost are superior methodologies to
provide a consistent and fair Award Fee Pool Allocation that correspond inherently to high levels
of effort. Weighted distribution shall never be utilized.

3.4 First Award Fee Evaluation Period

The first Award Fee Evaluation Period for all CPAF awards will default to utilizing incurred cost
to determine the Award Fee Pool Allocation. Transition activities inherently introduce level of
effort variation. A Planned Value cannot be determined prior to award. In certain circumstances
(e.g., when level of effort is consistent), subsequent Award Fee Evaluation Periods may use
Planned Value as an alternative.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS.
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SECTION 4: AWARD FEE RESULTS REPORTING

4.1 Initial Award Fee Evaluation Period

11 FEDSIM

The Award Fee Planned Value/Results Reporting Table is completed after the end of the first
Award Fee Evaluation Period. The fields to be completed are Cost Incurred Amount ($), Award
Fee Pool Allocation Amount ($), Earned Award Fee (%), Earned Award Fee Amount ($), and
Unearned Fee Amount ($).

4.2 Second and Subsequent Award Fee Evaluation Period

If the Award Fee Pool Allocation methodology is progressing from Incurred Cost to Planned

Value, the Planned Value Amount and the Anticipated Funded Cost shall be recorded in the table

below prior to the start of the section evaluation period.

The Available Award Fee Pool Allocation Amount, Earned Fee Percent and Amount, and
Unearned Fee Amount are completed after each award fee period to record results. If Planned
Value allocation was not used, the default Cost Incurred will be reported at the end of the award

fee period.
Award Fee Reporting Table for Incurred Cost
. Award Fee Award Fee Pool [Earned Award|Earned Award |Unearned Award
Period of . Cost Incurred .
Performance Evaluation Amount ($) Allocation Fee Percent | Fee Amount | Fee Amount ($)
Period Amount ($) (%) (&) (Lost Award Fee)

Base Period

Base Period 2
First Option 3
Period

First Option 4
Period

Second 5
Option Period

Second 6
Option Period

Third Option 7
Period

Third Option 8
Period
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. Award Fee Award Fee Pool [Earned Award|Earned Award [Unearned Award
Period of . Cost Incurred .
Performance Evaluation Amount ($) Allocation Fee Percent | Fee Amount | Fee Amount ($)
Period Amount ($) (%) (&) (Lost Award Fee)
Fourth Option 9
Period
Fourth Option 10
Period
Timeline for Updating AFDP and Reporting Results
Cost Plus Award Fee Process
POP 1 ‘
Award Fee
Period 1 2
1 6| & 12 |1 6
3 v
Finalize Feriodl 1 Period 2 Period 4 Period 5 Period 6 Period 7 Period 8 Period 9
Determine/ Determine/ Determine/ Determine/ Determine/ Determine/ Determine/ Determine/
AFDP Report Report Report Report Report Report Report Report
Results Results Results Results Results Results Results Results
Period 2 Period 3 Period 4 Period 5§ Period 6 Period 7 Period 8 Period 9 Period 10
Revise/ Revise/ Revise/ Revise/ Revise/ Revise/ Revise/ Revise/ Revise/
Update Update Update Update Update Update Update Update Update
AFDP AFDP AFDP AFDP AFDP AFDP AFDP AFDP AFDP
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SECTION 5: AWARD FEE EVALUATION RATINGS

The following table shows the Award Fee Pool Allocation percentage by scores. The definition
for each rating adjective is provided below.

Award Fee Pool Allocation Rating/Percentage

Adjectival Rating Percentage of Fee
Excellent 91%-100%
Very Good 76%-90%
Good 51%-75%
Satisfactory No Greater than 50%
Unsatisfactory 0%

The performance categories, once graded, describe the overall customer satisfaction with the
tasks’ key indicators. Contained in the ratings is a word picture of standards that allows each
Performance Monitor to work from a common grading scale.

EXCELLENT

Contractor has exceeded almost all of the significant award-fee criteria and has met overall cost,
schedule, and technical performance requirements of the contract in the aggregate as defined and
measured against the criteria in the AFDP for the award-fee evaluation period.

VERY GOOD

Contractor has exceeded many of the significant award-fee criteria and has met overall cost,
schedule, and technical performance requirements of the contract in the aggregate as defined and
measured against the criteria in the award-fee plan for the award-fee evaluation period.

GOOD

Contractor has exceeded some of the significant award-fee criteria and has met overall cost,
schedule, and technical performance requirements of the contract in the aggregate as defined and
measured against the criteria in the award-fee plan for the award-fee evaluation period.

SATISFACTORY

Contractor has met overall, cost, schedule, and technical performance requirements of the
contract in the aggregate as defined and measured against the criteria in the award-fee plan for
the award fee evaluation period.

UNSATISFACTORY

Contractor has failed to meet overall cost, schedule, and technical performance requirements of
the contract in the aggregate as defined and measured against the criteria in the award-fee plan
for the award-fee evaluation period.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS.
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SECTION 6: ORGANIZATIONAL STRUCTURE OF AWARD FEE DETERMINATION

6.1 Award Fee Determination Official (AFDO)

The AFDO is the Federal Systems Integration and Management Center (FEDSIM) Group
Manager. The FEDSIM Contracting Officer (CO) will appoint the AFDO in writing.

The AFDQO’s responsibilities are:

a. Approve the AFDP and authorize any changes to the AFDP throughout the life of the TO.
b. Approve the members of the AFEB and appoint the AFEB Chairperson.

Review assessments of contractor performance. Feedback coordinated with the AFEB
will be provided to the contractor as appropriate during the evaluation period to enhance
overall performance and minimize problems.

d. Determine the amount of award fee the contractor has earned based on its performance
during each evaluation period.

6.2 Award Fee Evaluation Board (AFEB)

The AFEB has a Chairperson, Client Representatives, and/or Technical Point(s) of Contact
(TPOCs). Other voting members of the AFEB are the FEDSIM Contracting Officer’s
Representative (COR) and representatives from the Client Organization. The FEDSIM CO is a
non-voting advisory member of the AFEB. Additional non-voting board members may be
Performance Monitors as deemed appropriate by the AFEB Chairperson. The following table
provides the title or role of the individuals that are members of the AFEB. Substitutions are
permitted in the event of a schedule conflict, subject to approval by the AFEB Chairperson.
Attendance of the non-voting members is not required to convene the AFEB.

AFEB Members

Board Position Name and Title

AFEB Chairperson* Name, Title/Role, Client Organization
AFEB Voting Member Name, Title/Role, Client Organization
AFEB Voting Member Name, Title/Role, Client Organization
AFEB Voting Member ** Name, Title/Role, Client Organization
AFEB Voting Member ** Name, Title/Role, Client Organization
AFEB Voting Member Name, FEDSIM COR

AFEB Non-Voting Member Name, FEDSIM CO

AFEB Non-Voting Member(s) Name, Title/Role, Client Organization

*The AFEB Chairperson is typically a client held role. However in specific situations where
the client is unable to fill this role, the FEDSIM COR may fill the Chairperson role.

**Optional seats. The AFEB Chairperson may appoint as many AFEB Voting members as
desired but must have three voting members in addition to the Chairperson.

Non-voting members will participate in AFEB assessments of Performance Monitor evaluations
and discussions of award fee recommendations. Additionally, non-voting members are allowed
to submit written reports on contractor performance to the AFEB for its consideration.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS.
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The responsibilities of the AFEB are:
a. Recommend to the AFDO the specific elements upon which the contractor will be
evaluated for each evaluation period.

b. Request and obtain performance information from Performance Monitors involved in
observing contractor performance.

c. Evaluate the contractor’s performance and summarize its findings and recommendations
for the AFDO.

d. Recommend to the AFDO the percentage of award fee available during an evaluation
period which the contractor should receive.

6.2.1 AFEB Chairperson
The responsibilities of the AFEB Chairperson are to:

a. Conduct AFEB meetings.
b. Resolve any inconsistencies in the AFEB evaluations.

Ensure AFEB recommendations to the AFDO are timely and made in accordance with
the Award Fee Agreement and this AFDP.

d. Ensure timely payment of award fee earned by the contractor.
Recommend any changes to the AFDP to the AFDO.

f. Ensure and have overall responsibility for the proper execution of the AFDP including
managing the activities of the AFEB.

Exert overall responsibility for all documents and activities associated with the AFEB.

ga

h. Maintain the award fee files, including current copy of the AFDP, any internal
procedures, Performance Monitors’ reports, and any other documentation having a
bearing on the AFDQO’s award fee decisions.

6.2.2 Performance Monitors

Government and TO support personnel will be identified by the AFEB Chairperson as
Performance Monitors to aid the AFEB in making its recommendation for award fee.
Performance Monitors, responsible for the technical administration of specific tasks issued under
the contract, document the contractor’s performance against evaluation criteria in assigned
evaluation areas(s). The primary responsibilities of the Performance Monitors include:

a. Monitoring, evaluating, and assessing contractor performance in assigned areas.

b. Preparing evaluation reports (scorecards) that ensure a fair and accurate portrayal of the
contractor’s performance.

c. Recommending changes to the AFDP to the AFEB Chairperson.

These Performance Monitors will submit written reports, as required by the AFEB Chairperson,
on the contractor’s performance to the AFEB for consideration. Submission of reports will be
coordinated through the AFEB Chairperson. Procedures and instructions for the Performance
Monitors regarding midterm and final evaluations are provided below. The final report will be
comprehensive and will be completed and submitted to the AFEB Chairperson in a timely
manner.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS.
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SECTION 7: AWARD FEE DETERMINATION PROCESS

The contractor shall begin each evaluation period with zero percent of the available award fee
and earn award fee based on performance during the evaluation period.

7.1 Monitoring and Assessing Performance

The AFEB Chairperson will assign Performance Monitors for the major performance areas. The
Performance Monitors will be selected on the basis of expertise in the prescribed performance
areas and/or association with specific technical tasks. The AFEB Chairperson may assign and
change Performance Monitors assignments at any time without notice to the contractor. The
AFEB Chairperson will ensure that each Performance Monitor and board member has copies of
the TO and all modifications, a copy of this AFDP, and all changes and specific instructions for
assigned areas.

Performance Monitors will conduct assessments of the contractor performance in their assigned
areas. Feedback coordinated with the AFEB Chairperson will be provided to the contractor as
appropriate during the evaluation period to enhance overall performance and minimize problems.

7.1.1 Instructions for Performance Monitors

Performance Monitors will maintain a periodic written record of the contractor’s performance,
including inputs from other Government personnel, in the evaluation areas of responsibility.
Performance Monitors will retain informal records used to prepare evaluation reports for 12
months after the completion of an evaluation period to support any inquires made by the AFDO.
Performance Monitors will conduct assessments in an open, objective, and cooperative spirit, so
that a fair and accurate evaluation is made. Performance Monitors will make every effort to be
consistent from period to period in their approach to determine recommended ratings. Positive
accomplishments should be emphasized just as readily as negative ones.

a. Performance Monitor Evaluation Reports. Performance Monitors will prepare midterm
and final evaluation reports for each evaluation period during which they are
Performance Monitors. The final reports will be more comprehensive. The reports, as a
minimum, will contain the following information:

1. The criteria and methods used to evaluate the contractor’s performance during the
evaluation period.

2. The technical, economic, and schedule environment under which the contractor was
required to perform. What effect did the environment have on the contractor’s
performance?

3. The contractor’s major strengths and weaknesses during the evaluation period. Give
examples of the contractor performance for each strength and weakness listed. Also
provide the reference in the specification, statement of work, data requirement, TO,
etc. that relates to each strength or weakness.

4. A recommended rating for the evaluation period using the adjectives and definitions
set forth in this AFDP. Provide concrete examples of the contractor’s performance to
support the recommended rating.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS.
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7.2 Exclusions

Throughout the entire evaluation period, the contractor shall present and document any exclusion
to the period of performance, due to circumstances beyond the control of the contractor, to the
AFEB Chairperson within ten days of the end of the award fee period. The Performance
Monitors should present the exclusions (if any) to the AFEB. If necessary, the AFEB will ask the
contractor to present its case. The AFEB, in conjunction with the FEDSIM CO, will make a
unilateral decision as to the exclusion from the evaluation.

7.3 Contractor Monthly Performance Reports

The contractor shall prepare Monthly Performance Reports that contain data that can be used to
compare against the Performance Standards stated in this AFDP. All Monthly Performance
Reports, including the raw data, shall be provided to the designated Performance Monitors.

Performance Monitors will collect the Monthly Performance Reports from the contractor, which
they will review and analyze for accuracy and, if required, provide an oral or written summary to
the AFEB.

7.4 Midterm Evaluation Procedures

The purpose of the midterm evaluation is to provide the contractor a quick, concise, interim
Government review of contractor performance, and provide the contractor an opportunity to
improve its performance prior to the determination of award fee earned at the end of the
evaluation period. No award fee is paid based on midterm evaluations.

7.5 Final Evaluation Reports

The Performance Monitors will provide evaluations for the entire six-month evaluation period.
Performance Monitors will submit final evaluation reports after the end date of the evaluation
period to the AFEB Chairperson.

7.6 Contractor Self-Evaluation Presentation

The contractor may prepare a written self-assessment against the AFDP, along with the option of
presenting the results to the AFEB upon request. This presentation should last no longer than one
hour. If necessary, a subsequent question and answer session is permissible.

7.7 AFEB Meeting and Memorandum to the AFDO

The AFEB, after receipt of the contractor’s self-evaluation, will meet and evaluate all
performance information it has obtained. The AFEB will review the Performance Monitors’
reports and prepare an Award Fee Evaluation Report. The Award Fee Evaluation Report will be
a memorandum to the AFDO with the AFEB’s recommendation.

7.8 AFEB Final Report

After meeting with the contractor, the AFEB will finalize the report and present it to the AFDO.
The report will recommend the award fee amount and any unresolved contractor issues to the
AFDO.
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7.9 Issuing Award Fee Determination Report

The AFDO will consider the final AFEB report and ensure compliance with the AFDP. The
AFDO may accept, reject, or modify the AFEB recommendation. The AFDO will make the final
determination of the award fee earned during the period. The AFDO’s determination of the
amount of award fee earned and the basis of the determination will be stated in an Award Fee
Determination Report and forwarded to the FEDSIM CO for the TO file via modification.

7.10 Award Fee Determination Notice

The FEDSIM CO will prepare this notice to the contractor stating the amount of the award fee
earned for the evaluation period. The contractor shall invoice after accepting the modification
including the award fee determination and any corresponding deobligation of unearned fee.

7.11 Failure to Conduct Timely Award Fee Determinations

The Government will complete all Award Fee Determinations within 45 days of the end of the
Award Fee Evaluation Period. If the Government continuously fails to complete the Award Fee
Determination within 45 days, the task order may be converted to a Cost-Plus-Fixed-Fee at the
discretion of FEDSIM CO. If the task order is converted to Cost-Plus-Fixed-Fee, the fixed fee
amount will be the same percentage as negotiated for award fee (limited by the statutory limit of
ten percent).

FEDSIM is a Client Support Center housed within GSA, FAS, AAS.
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SECTION 8: EVALUATION CRITERIA AND WEIGHTS

The AFDP consists of award fee provisions for four distinct areas. The award fee areas are
broken down as follows:

Award Fee Areas

Weight Evaluation Criteria
25% Criteria 1 — Program Management
40% Criteria 2 — Technical Effectiveness
25% Criteria 3 — Cost Control
10% Criteria 4 — Staffing / Personnel
100% Total

The criteria and weights provided above and discussed in detail below are guidelines to be used
in evaluating these areas to determine the appropriate award fee. The criteria and relative
percentages may be adjusted for subsequent award fee periods. Members of the AFEB and
working group will use the following examples of criteria to evaluate the contractor’s
performance during each award fee evaluation period.

Performance Metrics (Appendix 1) and other subjective criteria may be revised for subsequent
award fee periods. Those future metrics will be developed jointly by the contractor and
Government and may replace some or all of the criteria listed below. The Government has the
final responsibility for determining which metrics will be incorporated.

8.1 Ciriteria 1: Program Management — 25%

a. How effective was the contractor in executing its transition-in plan?

b. How effective was the contractor in meeting or exceeding the metrics identified in
Appendix 1? In addition, how effective was the contractor in resolving issues when not
meeting the metrics identified in Appendix 1?

c. How effective was the contractor’s ability to foresee, and mitigate or avoid problems?

How effective was the contractor in facilitating collaboration and coordination to increase
the effectiveness of performance within the organization and externally with its mission
partners?

e. How effective was the contractor in developing proactive solutions for the relocation to
Fort Gordon, GA?

8.2 Criteria 2: Technical Effectiveness — 40%

a. How effective was the contractor in meeting or exceeding the metrics identified in
Appendix 1? In addition, how effective was the contractor in resolving issues when not
meeting the metrics identified in Appendix 1?

b. How effective was the contractor proactively communicating issues/challenges in
performance? How effective was the contractor in providing alternatives to meet
changing or surge requirements?

FEDSIM is a Client Support Center housed within GSA, FAS, AAS.
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C.

d.

How proactive and effective is the contractor with identifying, managing and resolving
risks?

How proactive and effective was the contractor in providing new, innovative solutions in
terms of process or automation to drive operational service delivery efficiencies (cost and
performance) without disrupting current operations?

8.3 Criteria 3: Cost Control — 25%

a.

How effective did the contractor forecast costs for the period of performance of the task
order, individual projects, individual requests to initiate purchase and individual travel
authorization requests?

How well did the contractor provide timely and accurate financial reporting, to include
contract costs and hours expended against annual work plan tasks (by CLINs), and timely
accurate reports of expenditures against baseline with trend analysis to anticipate possible
cost overruns or to discover efficiencies?

How effective was the contractor in providing accurate and clear invoices and avoiding
non-allowable costs?

How effective are the contractor’s actions to identify and reduce costs as it relates to the
execution of the task order?

8.4 Ciriteria 4: Staffing / Personnel Management — 10%

a.

b.

How eftfective was the contractor in rapidly acquiring qualified personnel to support the
tasks?

How proactive was the contractor in identifying inefficiencies (i.e. excess labor,
redundancies, etc.) in the labor workforce and implementing beneficial alternatives to
resolve issues?

How proactive is the contractor in keeping personnel current in the fields of focus and
expertise, identifying workforce skills and qualifications gaps and implementing
workforce improvements across the TO?
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IZ1 FEDSIM
APPENDIX 1: AFEB Summary Evaluation Report

Date:

AFEB Chairperson Name:

Award Fee Period: (insert from date) (insert to date)

(Attach additional pages, supporting data, etc. as needed.)

Criteria 1: Program Management and Communication: Rating Adjective/Performance Points
Discussion:
Strengths:

Weaknesses:

Criteria 2 — Technical Effectiveness: Rating Adjective/Performance Points
Discussion:
Strengths:

Weaknesses:

Criteria 3 — Cost Control: Rating Adjective/Performance Points
Discussion:
Strengths:

Weaknesses:

Criteria 4 — Staffing / Personnel Management: Rating Adjective/Performance Points
Discussion:
Strengths:
Weaknesses:

Award fee rating recommended for this evaluation criteria and period of performance with
recommended percentage earned.

AFEB Chairperson Signature:

FEDSIM is a Client Support Center housed within GSA, FAS, AAS.

Template Version 06/01/17 Page 28
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APPENDIX 2: AFEB Evaluator’s Report

Instructions: Evaluators are requested to use bulleted format for submitting strengths,
weaknesses, and recommendations. Also, evaluators are encouraged to attach additional sheets,
supporting data, etc. for the final report.

Date:

Evaluator Name and Title:
Award Fee Period: (insert from date) — (insert to date)
Evaluator’s Primary Task Area(s) (check all that apply):

Criteria 1 — Program Management and
Communication

Criteria 2 — Technical Effectiveness

Criteria 3 — Cost Control

Criteria 4 — Staffing / Personnel Management

Note: Evaluators are NOT limited to evaluating only their own task areas. Experiences in other
areas should also be evaluated. However, please indicate in the boxes above your primary area(s)
of responsibility.

Special circumstances during this period and the impact:

a.
b.

Strengths of the contractor’s performance:

a.
b.

Weaknesses in the contractor’s performance (with examples and contract references):

a.
b.

Impact of the contractor’s performance on execution of the program:

a.
b.

Corrective actions recommended, if any:

a.
b.

Award fee rating recommended for this evaluation criteria and period of performance (with
supporting examples):

a.

b.

Evaluator Signature:

FEDSIM is a Client Support Center housed within GSA, FAS, AAS.

Template Version 06/01/17 Page 29



GSA EIFEDSIM

ATTACHMENT E
PROBLEM NOTIFICATION REPORT (PNR)
Task Order Number: 47QFCA18F0059
FEDSIM COR was verbally [Notify the FEDSIM COR as soon as it becomes apparent that a scheduled
notified on: delivery will be late.]
Date PNR Submitted: [insert Month Day, Year]

Nature and Source of Problem:

[Provide a detailed description of the nature and source of the problem. Attach additional pages, if necessary.]

Is action required by the Government?

Yes/No
[If Yes, describe Government action required and date required.]

Will the problem impact delivery schedule?

Yes/No
[If Yes, identify which deliverables will be affected and extent of the delay, the rationale for late delivery, and
overall project impact.]

Can required delivery be brought back on schedule?

Yes/No
[Explain]

Describe corrective action needed to resolve problems:

[Provide a detailed description of corrective action needed to resolve the problem. Attach additional pages, if
necessary. ]

When will corrective action be completed?

[Provide the new delivery schedule and anticipated completion date. ]

Are increased costs anticipated?

Yes/No
[If Yes, identify the amount and nature of the increased costs anticipated and define Government responsibility for
problems and costs.]

FEDSIM is a Client Support Center housed within GSA, FAS, AAS Page 1 of1




11 FEDSIM

ATTACHMENT F
SAMPLE MONTHLY STATUS REPORT FOR (INSERT MONTH AND YEAR)

Contractor Name:

Task Order Number:

Report Prepared by:

Reporting Period: From: [Month Day, Year] To: [Month Day, Year]

WORK PLANNED FOR THE MONTH:

WORK COMPLETED DURING THE MONTH:

WORK NOT COMPLETED DURING THE MONTH:

WORK PLANNED FOR NEXT MONTH:

CONTRACT MEETINGS:

[Include the meeting date, meeting subject, persons in attendance, and duration of the meeting. ]

DELIVERABLE STATUS:

ISSUES/QUESTIONS/RECOMMENDATIONS:

FEDSIM is a Client Support Center housed within GSA, FAS, AAS Page 1 of 2




IZIFEDSIM

RISKS:

[Indicate potential risks and their probability, impact, and proposed mitigation strategy.]

FUNDS/HOURS EXPENDED:

[Indicate total hours expended by the contractor during the week and total funds expended by the
contractor during the week. ]

FEDSIM is a Client Support Center housed within GSA, FAS, AAS Page 2 of 2



GSA 121 FEDSIM

ATTACHMENT G
TRIP REPORT TEMPLATE

Trip Report Date: [Trip Report shall be completed within 10 workdays following completion of each
trip (unless specified otherwise in Section F]

Project Name:

Task Order Number: 47QFCA18F0059

Name of Traveler [Provide First and Last name of Traveler]

Location of Travel From: [Origin] To: [Destination]

Duration of Trip From: [insert Month Day, Year] To: [insert Month Day, Year]

Point of Contact (POC) at | [Provide First and Last name of POC]
Travel Location

Government Approval [Provide Travel Authorization Request (TAR) Number]
Authority Received

Total Cost of the Trip $

Purpose of the Trip

[Provide a detailed description of the purpose of the trip. Attach additional pages, if necessary.]

Knowledge Gained

[Provide a detailed description of any knowledge gained. Attach additional pages, if necessary.|

Comments, Conclusions, Action Items:

[Provide any additional comments, conclusions, or action items. Attach additional pages, if necessary.]

FEDSIM is a Client Support Center housed within GSA, FAS, AAS Page 1 of 1
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ATTACHMENT H

DELIVERABLE ACCEPTANCE/REJECTION FORM

Dear [insert FEDSIM Contracting Officer’s Representative (COR) Name]:

Please review the deliverable identified below, provide any comments in the space provided or
on an attached form, and sign and date. Comments are due by [insert Month Day, Year].

DELIVERABLE NAME:

AGENCY NAME:

PROJECT NAME:

FEDSIM TASK ORDER/
CONTRACT NUMBER:

47QFCA18F0059

FEDSIM PROJECT NUMBER:

DELIVERABLE DUE DATE:

I have reviewed the aforementioned document and have:

O Accepted without comments

O Accepted with comments
O Rejected with comments

COMMENTS:

Signature

Date

FEDSIM is a Client Support Center housed within GSA, FAS, AAS Page 1 of 1



11 FEDSIM

ATTACHMENT I
GOVERNMENT FURNISHED PROPERTY

The Government will provide functional office space to include, standard office furniture (e.g.
desk/chairs) that are required in the performance of this PWS.

The Government will provide general office supplies to the contractor, to be used for
performance in Government facilities, required by this PWS.

The Government will provide the following materials to the contractor for performance required
by this PWS to include but not limited to: hardware, software, data communications devices,
and associated peripherals deemed necessary by the Government.

Facilities, Network, and Country Access: The Government will provide working facilities within
at Fort Belvoir, VA or within the NCR or at Fort Gordon, GA and will assist contractor and
contractor personnel in obtaining access to bases, facilities and systems in which to perform
assigned functions. Government assistance to be provided include but are not limited to the
following: provide Security badges for access to controlled areas; provide Common Access
Cards (CACs) for installation, network, and building access; provide country clearance
documents when requested; and provide guidance in reference to Soldier Readiness Program/
Personnel Policy Guidance (SRP/PPG) preparation for contractor employees to support
Government exercises and operations outside of the designated Defensive Cyber Operations
Directorate (DCOD) (The Government will reimburse the vendor for costs incurred only for
deploying contractors supporting operations and/or exercises. SRP/PPG Website:
http://www.armyg1.army.mil/MilitaryPersonnel/ppg.asp).

FEDSIM is a Client Support Center housed within GSA, FAS, AAS Page 1 of 1



11 FEDSIM

ATTACHMENT K
ARCYBER/FEDSIM VIRTUAL ACQUISITION PORTAL NOTICE AND
INSTRUCTIONS

This letter is to provide notice and instructions for the ARCYBER/FEDSIM Virtual Acquisition Portal.
All Industry Partners requesting access to the ARCYBER/FEDSIM Virtual Acquisition Portal
must complete the following steps. Access will be available until the closing date and time of the
pending solicitation (the point when proposals will be due), at which time users will no longer
have access.

STEP 1: Non-Disclosure Agreement (NDA) and Rules of Behavior

All Industry Partners requesting access to the portal must complete and return a signed copy of
the attached NDA and Rules of Behavior agreement to the Contract Specialist, Kevin Fay at
kevin.fay@gsa.gov, and the Contracting Officer, Derrick White at derrick.white(@gsa.gov. All
individuals accessing and viewing information in the FEDSIM Acquisition Portal must be
listed on the NDA Addendum and Section IV of the Rules of Behavior.

STEP 2: Create a GSA Affiliated Customer Account (GACA)

Once the NDA and Rules of Behavior have been submitted the Industry Partner may proceed
with creating a GACA account. All Industry Partners accessing the portal shall use a GSA-
Approved GACA Google account. Only one GACA account shall be created. Commercial or
company Google accounts are prohibited.

To create a GACA account, follow these steps:

1) Go to http://mail.google.com/mail/signup to create a GACA account.

2) Enter account holder first name and last name

3) Enter account username: must start with “GSA.” then the first name, last name, and
company name - example: GSA.John.Smith.XYZCompany@gmail.com (mandatory)

4) Complete all required fields, accept the Terms of Service and submit the request

5) Set up 2-Step Verification (also known as two-factor authentication) using a smart phone
that can receive simple messages (mandatory)

STEP 3: Confirm GACA Google Account Creation and Verify Portal Access

Once the GACA Google Account has been created and accessed, please send a confirmation
email to the FEDSIM Contract Specialist, Kevin Fay at kevin.fay@gsa.gov from the
corresponding GACA Google Account (i.e., send a confirmation email from the new GACA
Account GSA.John.Smith.XYZCompany@gmail.com (previous example)). Once FEDSIM has
received your confirmation email, FEDSIM will send a link to the shared google portal. Once

ARCYBER Cyber Enterprise Operations U.S. General Services Administration
1800 F Street, NW, 3100
Washington, DC 20405



GSA EIFEDSIM

access 1s granted, authorized users will be able to access this portal anytime by going to the
Google Sites feature.

Please note that requests for access will continue to be processed up to the time of solicitation
closing. If you have any questions, please submit them in writing to the FEDSIM Contract
Specialist, Kevin Fay at kevin.fay@gsa.gov.

[ por |
w

Corporate-NDA-Add
endum_Amd1.pdf

[ por |
w

Rules-of-Behavior.pd
f

ARCYBER Cyber Enterprise Operations U.S. General Services Administration
1800 F Street, NW, 3100
Washington, DC 20405



11 FEDSIM

ATTACHMENT L
ORGANIZATIONAL CONFLICT OF INTEREST (OCI) STATEMENT

The offeror and each subcontractor, consultant, and/or teaming partner shall complete and sign
an Organizational Conflict of Interest (OCI) Statement. All information pertaining to OCI is
outlined in Section H.10.1.

The contractor shall represent either that:

1. It is not aware of any facts that create any actual or potential OCI relating to the award of
this contract, or

2. It has included information in its proposal, providing all current information bearing on
the existence of any actual or potential OCI.

If a contractor with an actual or potential OCI believes the conflict can be avoided, neutralized,
or mitigated, the contractor shall submit a mitigation plan to the Government for review.

Definition: FAR 2.101 “Organizational conflict of interest” means that because of other activities
or relationships with other persons, a person is unable or potentially unable to render impartial
assistance or advice to the Government, or the person’s objectivity in performing the contract
work is or might be otherwise impaired, or a person has an unfair competitive advantage.

Version 9/8/17



SAMPLE 1 - OFFEROR OCI STATEMENT

The following is an example of the OCI statement that each offeror shall complete and sign. All
information pertaining to OCI is outlined in Section H.10.1

(Insert Offeror Name) is responding to Task Order Request (TOR) 47QFCA18F0059 for services
supporting the (Insert Client Agency’s Task Order requirement). In accordance with solicitation
Section H.10.1, (Inset Offeror Name) has reviewed the requirements of the TOR and the Federal
Acquisition Regulation (FAR) Subpart 9.5.

(Insert Offeror Name) is not aware of any facts which create any actual or potential OCI relating
to the award of this contract. (Insert Offeror Name) agrees to immediately disclose all
information concerning any actual or potential OCI during the performance of the Task Order.

Insert Offeror Name

Insert Offeror Point of Contact (POC) Name* Date

POC Title

*Person must have the authority to bind the company.

Version 9/8/17



SAMPLE 2 - SUBCONTRACTOR, CONSULTANT, TEAMING PARTNER OCI
STATEMENT

The following is an example of the OCI statement that each subcontractor, consultant, and
teaming partner shall complete and sign. All information pertaining to OCI is outlined in Section
H.10.1.

(Insert Company Name) is participating as a subcontractor to (Insert Offeror Name) in response
to Task Order Request (TOR) 47QFCA18F0059 for services supporting the (Insert Client
Agency’s Task Order requirement). In accordance with solicitation Section H.X. X, (Insert
Company Name) has reviewed the requirements of the TOR and the Federal Acquisition
Regulation (FAR) Subpart 9.5.

(Insert Company Name) is not aware of any facts which create any actual or potential OCI
relating to the award of this contract. (Insert Company Name) agrees to immediately disclose all
information concerning any actual or potential OCI during the performance of the Task Order.

Subcontractor, Consultant, Teaming Partner

Point of Contact (POC) Name* Date

POC Title

*Person must have the authority to bind the company.

Version 9/8/17



11 FEDSIM

NON-DISCLOSURE AGREEMENT (NDA)
BETWEEN
U.S. GENERAL SERVICES ADMINISTRATION (GSA)
FEDERAL SYSTEMS INTEGRATION AND MANAGEMENT CENTER (FEDSIM)
AND
[CONTRACTOR]

This agreement, made and entered into this day of , 20XX (the “Effective
Date”), is by and between GSA and [CONTRACTORY].

WHEREAS, [CONTRACTOR] and GSA FEDSIM have entered into Contract Number
[INSERT], Task Order Number 47QFCA18F0059 for services supporting the United States
Army Cyber Command, Cyber Enterprise Operations;

WHEREAS, [CONTRACTOR] is providing enterprise operations support to ARCYBER
HQ and JFHQ-C. This includes program management; intelligence support; defensive
cyberspace operations; DoD information network operations; plans and policy support;
information operations; communications support; force development; security operations; critical
information risk management; and training and exercise support services under the Task Order;

WHEREAS, the services required to support Cyber Enterprise Operations involve
certain information which the Government considers to be “Confidential Information”' as
defined herein;

WHEREAS, GSA desires to have [CONTRACTOR]’s support to accomplish the Task
Order services and, therefore, must grant access to the Confidential Information;

WHEREAS, [CONTRACTOR] through its work at a Government site may have access
to Government systems or encounter information unrelated to performance of the Task Order
which also is considered to be Confidential Information as defined herein;

WHEREAS, GSA on behalf of ARYCBER desires to protect the confidentiality and use
of such Confidential Information;

NOW, THEREFORE, for and in consideration of the mutual promises contained herein,
the parties agree as follows:

1. Definitions. “Confidential Information” shall mean any of the following: (1) “contractor bid
or proposal information” and “source selection information” as those terms are defined in 41
U.S.C. § 2101; (2) the trade secrets or proprietary information of other companies; (3) other
information, whether owned or developed by the Government, that has not been previously
made available to the public, such as the requirements, funding or budgeting data of the
Government; and for contracts/orders providing acquisition assistance, this term specifically
includes (4) past performance information, actual/proposed costs, overhead rates, profit,
award fee determinations, contractor employee data of offerors/contractors, methods or
procedures used to evaluate performance, assessments, ratings or deliberations developed in
an evaluation process, the substance of any discussions or deliberations in an evaluation

! This does not denote an official security classification.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS. Template Version 7/6/17
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process, and any recommendations or decisions of the Government unless and until such
decisions are publicly announced. This term is limited to unclassified information.

2. Limitations on Disclosure. [CONTRACTOR] agrees (and the [CONTRACTOR] Task Order
personnel must agree by separate written agreement with CONTRACTOR) not to distribute,
disclose or disseminate Confidential Information to unauthorized personnel under the Task
Order.

3. Agreements with Employees and Subcontractors. [ CONTRACTOR] will require its
employees and any subcontractors or subcontractor employees performing services for this
Task Order to sign non-disclosure agreements obligating each employee/subcontractor
employee to comply with the terms of this agreement. [CONTRACTOR)] shall maintain
copies of each agreement on file and furnish them to the Government upon request.

4. Statutory Restrictions Relating to Procurement Information. [CONTRACTOR)]
acknowledges that certain Confidential Information may be subject to restrictions in Section
27 of the Office of Federal Procurement Policy Act (41 U.S.C. § 2104), as amended, and
disclosures may result in criminal, civil, and/or administrative penalties. In addition,
[CONTRACTOR] acknowledges that 18 U.S.C. § 1905, a criminal statute, bars an employee
of a private sector organization from divulging certain confidential business information
unless authorized by law.

5. Limitations on Use of Confidential Information. [ CONTRACTOR] may obtain
Confidential Information through performance of the Task Order orally or in writing. These
disclosures or this access to information is being made upon the basis of the confidential

relationship between the parties and, unless specifically authorized in accordance with this
agreement, [CONTRACTOR] will:

a. Use such Confidential Information for the sole purpose of performing the Cyber
Enterprise Operations support requirements detailed in the Task Order and for no other
purpose;

b. Not make any copies of Confidential Information, in whole or in part;

Promptly notify GSA in writing of any unauthorized misappropriation, disclosure, or use
by any person of the Confidential Information which may come to its attention and take
all steps reasonably necessary to limit, stop or otherwise remedy such misappropriation,
disclosure, or use caused or permitted by a [CONTRACTOR] employee.

6. Duties Respecting Third Parties. I[f [ CONTRACTOR] will have access to the proprietary
information of other companies in performing Task Order support services for the
Government, [CONTRACTOR)] shall enter into agreements with the other companies to
protect their information from unauthorized use or disclosure for as long as it remains
proprietary and refrain from using the information for any purpose other than that for which
it was furnished. [CONTRACTOR)] agrees to maintain copies of these third party agreements
and furnish them to the Government upon request in accordance with 48 C.F.R. § 9.505-4(b).

7. Notice Concerning Organizational Conflicts of Interest. [CONTRACTOR)] agrees that
distribution, disclosure or dissemination of Confidential Information (whether authorized or
unauthorized) within its corporate organization or affiliates, may lead to disqualification from

FEDSIM is a Client Support Center housed within GSA, FAS, AAS. Template Version 7/6/17
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participation in future Government procurements under the organizational conflict of interest
rules of 48 C.F.R. § 9.5.

8. Entire Agreement. This Agreement constitutes the entire agreement between the parties and
supersedes any prior or contemporaneous oral or written representations with regard to
protection of Confidential Information in performance of the subject Task Order. This
Agreement may not be modified except in writing signed by both parties.

9. Governing Law. The laws of the United States shall govern this agreement.

10. Severability. If any provision of this Agreement is invalid or unenforceable under the
applicable law, the remaining provisions shall remain in effect.

In accordance with Public Law No. 108-447, Consolidated Act, 2005, the following is
applicable:

These restrictions are consistent with and do not supersede, conflict with, or otherwise
alter the employee obligations, rights, or liabilities created by Executive Order No.
12958; section 7211 of title 5, United States Code (governing disclosures to Congress);
section 1034 of title 10, United States Code, as amended by the Military Whistleblower
Protection Act (governing disclosure to Congress by members of the military); section
2302(b)(8) of title 5, United States Code, as amended by the Whistleblower Protection
Act (governing disclosures of illegality, waste, fraud, abuse or public health or safety
threats); the Intelligence Identities Protection Act of 1982 (50 U.S.C. 421 et seq.)
(governing disclosures that could expose confidential Government agents); and the
statutes which protect against disclosure that may compromise the national security,
including sections 641, 793, 794, 798, and 952 of title 18, United States Code, and
section 4(b) of the Subversive Activities Act of 1950 (50 U.S.C. 783(b)). The definitions,
requirements, obligations, rights, sanctions, and liabilities created by said Executive order
and listed statutes are incorporated into this agreement and are controlling.

11. Beneficiaries. If information owned by an individual or entity not a party to this agreement is
disclosed or misappropriated by [CONTRACTOR] in breach of this agreement, such
information owner is a third party beneficiary of this agreement. However, nothing herein
shall create an independent right of action against the U.S. Government by any third party.

IN WITNESS WHEREOF, GSA and [CONTRACTOR] have caused the Agreement to be
executed as of the day and year first written above.

UNITED STATES GENERAL SERVICES ADMINISTRATION

Name Date

Contracting Officer

[CONTRACTOR]

FEDSIM is a Client Support Center housed within GSA, FAS, AAS. Template Version 7/6/17
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Name* Date

Title

*Person must have the authority to bind the company.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS. Template Version 7/6/17
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ADDENDUM TO
NON-DISCLOSURE AGREEMENT
BETWEEN
U.S. GENERAL SERVICES ADMINISTRATION (GSA)
FEDERAL SYSTEMS INTEGRATION AND MANAGEMENT CENTER (FEDSIM)
AND
[CONTRACTOR]

This agreement, made and entered into this day of , 20XX (the “Effective
Date”), is by and between GSA and [CONTRACTOR)].

List of personnel (reference Section 2, Limitations on Disclosure, in Non-Disclosure
Agreement):

a
b.
c.
d.

IN WITNESS WHEREOF, GSA and [CONTRACTOR] have caused the Agreement to be

executed as of the day and year first written above.

UNITED STATES GENERAL SERVICES ADMINISTRATION

Name Date
Contracting Officer

US Army Cyber Command (ARCYBER)

Name Date
[CLIENT POC TITLE]

[CONTRACTOR]

Name Date
[CONTRACTOR POC TITLE]

FEDSIM is a Client Support Center housed within GSA, FAS, AAS Template Version 07/06/17
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11 FEDSIM

ATTACHMENT R
Army Training and Certification Requirements

Antiterrorism (AT) Level I Training: All contractor employees requiring access to Army
installations, facilities and controlled access areas shall complete AT Level I Awareness Training
within 30 calendar days after contract start date or effective date of incorporation of this
requirement into the contract, whichever is applicable. The contractor shall submit certificates of
completion for each affected contractor employee and subcontractor employee, to the COR and
TM within 10 calendar days after completion of training by all employees and subcontractor
personnel. AT level I Awareness Training is available at the following website:
https://atlevell.dtic.mil/at.

Awareness Training (AT) for Contractor Personnel Traveling Overseas: All U.S. based
contractor employees and associated sub-contractor employees traveling overseas will receive
the government provided AOR specific AT awareness training. The documentation of training
completion must be provided to the COR prior to departure.

iWATCH Training: The contractor shall brief all employees on the local iWATCH program
(training standards provided by the requiring activity AT Officer). This local developed training
will be used to inform employees of the types of behavior to watch for and instruct employees to
report suspicious activity to the COR. This training shall be completed within 30 calendar days
of contract award and within 30 calendar days of new employees commencing performance.

Cybersecurity Awareness Training: All contractor personnel must complete the DoD
Cybersecurity (Information Awareness) Awareness Training before issuance of network access
and annually thereafter. All contractor employees working cybersecurity/IT functions must
comply with DoD and Army training requirements in DoDD 8570.01, DoD 8570.01-M, AR 25-2
and as tasked by the Government requiring activity. Training is available at
https://ia.signal.army.mil. Certificates of successful completion, for both initial awareness
training and annual refresher training, shall be provided to the COR and TM. Per DoD 8570.01-
M , DFARS 252.239-7001 and AR 25-2, the contractor employees supporting Cybersecurity/IT
functions shall be appropriately certified appropriately certified upon contract award. The
baseline certification as stipulated in DoD 8570.01-M must be completed upon contract award.

Threat Awareness Reporting Program (TARP): All new contractor employees will complete
annual TARP Training provided by a Counterintelligence Agent, IAW AR 381-12. The
contractor shall submit certificates of completion for each affected contractor and subcontractor
employee(s) or a memorandum for the record, to the COR or to the contracting officer (if a COR
is not assigned), within five calendar days after completion of training. Authorized web-based
TARP training for CAC card holders is available at the following website:
https://www.us.army.mil/suite/page/655474.

Army Training Certification Tracking System (ATCTS): All contractor personnel with
access to a government information system must be registered in the ATCTS at commencement
of services, and must successfully complete the DoD Cybersecurity Awareness Training prior to

FEDSIM is a Client Support Center housed within GSA, FAS, AAS Page 1 of 2



11 FEDSIM

access to the Information System (IS) and then annually thereafter. Contractor personnel’s
ATCTS profile shall be properly aligned to ARCYBER as the primary.

Contract personnel shall go to the ATCTS at https://atc.us.army.mil, create an account and
profile, and identify the ACOIC Government Representative and Site Lead as their Container
Manager. Certificates of successful completion, for initial awareness and annual refresher
training and all certifications/re- certifications, shall be uploaded to ATCTS and provided to the
COR and TM. The Contractor is required to establish and maintain accounts to track
Cybersecurity Awareness training [Army Minimum Required Training (AMRT), Cybersecurity
Awareness Training, Information Assurance Certifications, etc.] within ATCTS.

Operations Security (OPSEC): All new contractor employees will complete Level I OPSEC
Training within 30 calendar days of their reporting for duty. Additionally, all contractor
employees must complete annual OPSEC awareness training. The contractor shall submit
certificates of completion for each affected contractor and subcontractor employee, to the COR
or to the contracting officer (if a COR is not assigned), within five calendar days after
completion of training. OPSEC awareness training is available at the following websites:
https://www.iad.gov/ioss/ or http://www.cdse.edu/catalog/operations-security.html ; or it can be
provided by the requiring activity (RA) OPSEC Officer in presentation form which will be
documented via memorandum.

The Contractor shall develop an OPSEC SOP/Plan within 90 days of contract award. The
OPSEC SOP/Plan must be reviewed and approved by the RA OPSEC Officer. The SOP/Plan
will include the Government's critical information, why it needs to be protected, where it is
located, who is responsible for it and how to protect it. In addition, the contractor shall identify
an individual who will be an OPSEC Coordinator.

Contractors Authorized to Accompany the Force: All contractor employees shall ensure the
following AT/OPSEC requirements are met prior to deploying personnel authorized to
accompany U.S. Armed Forces outside the United States; to include compliance with laws,
regulations, pre-deployment requirements, and required training in accordance with Combatant
Command guidance.

Performance or Delivery in a Foreign Country: All non-local contracting personnel will
comply with theater clearance requirements and allows the Combatant Commander to exercise
oversight to ensure the contractor's compliance with Combatant Commander and subordinate
task force Commander policies and directives.

*Contractor shall adhere to changes in requirements.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS Page 2 of 2



CLIN Description

0001 Labor (Tasks 1-13)

0002 Optional Labor (Task 14)

CLIN Description

Long-Distance Travel Including Indirect Handling Rate

0003 o

0004 Material and Equipment, and ODC Including Indirect
Handling Rate %

CLIN Description

0005 Contract Access Fee

TOTAL CEILING BASE PERIOD CLINs

F
CLIN Description
1001 Labor (Tasks 1-13)
1002 Optional Labor (Task 14)
CLIN Description
Long-Distance Travel Including Indirect Handling Rate
1003 o
V]
1004 Material and Equipment, and ODC Including Indirect
Handling Rate %
CLIN Description
1005 Contract Access Fee
TOTAL CEILING FIRST OPTION PERIOD CLINs
SE!

CLIN Description

2001 Labor (Tasks 1-13)

2002 |Opti0nal Labor (Task 14)




CLIN

Description

Long-Distance Travel Including Indirect Handling Rate

2003 o,

2004 Material and Equipment, and ODC Including Indirect
Handling Rate %

CLIN Description

2005 Contract Access Fee

TOTAL CEILING SECOND OPTION PERIOD CLINs

Tl
CLIN Description
3001 Labor (Tasks 1-13)
3002 Optional Labor (Task 14)
CLIN Description
Long-Distance Travel Including Indirect Handling Rate
3003 o
0
3004 Material and Equipment, and ODC Including Indirect
Handling Rate %
CLIN Description
3005 Contract Access Fee

TOTAL CEILING THIRD OPTION PERIOD CLINs

FO
CLIN Description
4001 Labor (Tasks 1-13)
4002 Optional Labor (Task 14)
CLIN Description
Long-Distance Travel Including Indirect Handling Rate
4003 o
(V]
4004 Material and Equipment, and ODC Including Indirect
Handling Rate %
CLIN Description




4005 Contract Access Fee

TOTAL CEILING FOURTH OPTION PERIOD CLINs

GRAND TOTAL ALL CLINS




BASE PERIOD

Cost Award Fee %

Total CPAF

Total CR

NTE

$1,820,000

NTE

$5,439,000

Total Ceiling Price

NTE

Enter amount in accordance
with the proposed amount and
the OASIS rate.

[RST OPTION PERIOD

Cost Award Fee %

Total CPAF

Amount entered at award | Amount entered at award

Total CPAF

NTE

$1,820,000

NTE

$5,439,000

Total Ceiling Price

NTE

Enter amount in accordance
with the proposed amount and
the OASIS rate.

COND OPTION PERIOD

Cost Award Fee %

Total CPAF

Amount entered at award | Amount entered at award |




Total CPAF

NTE

$1,820,000

NTE

$5,439,000

Total Ceiling Price

NTE

Enter amount in accordance
with the proposed amount and
the OASIS rate.

HIRD OPTION PERIOD

Cost

Award Fee %

Total CPAF

Amount entered at award | Amount entered at award

Total CPAF

NTE

$1,820,000

NTE

$5,439,000

Total Ceiling Price

NTE

Enter amount in accordance
with the proposed amount and
the OASIS rate.

URTH OPTION PERIOD

Cost

Award Fee %

Total CPAF

Amount entered at award | Amount entered at award

Total CPAF

NTE

$1,820,000

NTE

$5,439,000

Total Ceiling Price




NTE

Enter amount in accordance
with the proposed amount and
the OASIS rate.




Instructions: For each indirect rate element used in development of the estimated cost/ price, pi

- In Part (a): The actual historical rates realized from 2015 through 2017, including the actual hi
- In Part (b): The proposed indirect rate for each period

Additionally, in Part (a) provide the actual historical amounts realized for Revenue and Total Di

Offerors are reminded that all costs shall be fully supported by the narrative in the Cost/ Price S

Historical Indirect Rates

(a)

2015

2016

Revenue

[insert applicable $
amount realized]

[insert applicable $
amount realized]

Total Direct Labor

[insert applicable $
amount realized]

[insert applicable $
amount realized]

Pool

[insert applicable $
amount realized]

[insert applicable $
amount realized]

[Insert Indirect (Base

[insert applicable $
amount realized]

[insert applicable $
amount realized]

Rate Element]| [Rate

[ Pool / Base in %]

[ Pool / Base in %]

Pool

[insert applicable $
amount realized]

[insert applicable $
amount realized]

[Insert Indirect (Base

[insert applicable $
amount realized]

[insert applicable $
amount realized]

Rate Element] |Rate

[ Pool / Base in %]

[ Pool / Base in %]

[Insert Additional Rows for Each
Indirect Rate Element Proposed]

Proposed Ind

(b)

Base Period

First Option
Period

[Insert Proposed Rate Element]

[insert proposed
rate % for period]

[insert proposed
rate % for period]

[Insert Proposed Rate Element]

[insert proposed
rate % for period]

[insert proposed
rate % for period]

[Insert Additional Rows as Needed]

[insert proposed
rate % for period]

[insert proposed
rate % for period]




rovide the following:

storical amounts for the applicable Pool and Base

irect Labor for the applicable cost center.

upporting Documentation.

2017

[insert applicable $
amount realized]

[insert applicable $
amount realized]

[insert applicable $
amount realized]

[insert applicable $
amount realized]

[ Pool / Base in %]

[insert applicable $
amount realized]

[insert applicable $
amount realized]

[ Pool / Base in %]

lirect Rates

Second Option
Period

Third Option
Period

Fourth Option
Period

[insert proposed
rate % for period]

[insert proposed
rate % for period]

[insert proposed
rate % for period]

[insert proposed
rate % for period]

[insert proposed
rate % for period]

[insert proposed
rate % for period]

[insert proposed
rate % for period]

[insert proposed
rate % for period]

[insert proposed
rate % for period]




Instructions: Long Distance Travel and Materials, Equipment, and ODC costs incurred may be burdene
accordance with the offeror's disclosed practices. If no indirect/material handling rate is allowable in acc
indirect/material handling rate shall be applied to or reimbursed on these costs.

By completing this table, the offeror asserts that the indirect handling rates specified in the table will ser
Task Order.

Offerors are reminded that all costs shall be fully supported by the narrative in the Cost/ Price Supportin;

First Option
CLIN Description Base Period Period
X003 CR TRAVEL [insert rate %] |[insert rate %]
X004 CR MATERIALS, EQUIP, AND ODCS [insert rate %] |[insert rate %]




d with the offeror's indirect/material handling rate in
ordance with the contractor’s disclosed practices, no

ve as Not To Exceed ceiling rates over the term of the

g Documentation.

Second Option
Period

Third Option
Period

Fourth Option
Period

[insert rate %]

[insert rate %]

[insert rate %]

[insert rate %]

[insert rate %]

[insert rate %]




Instructions: Use this table to summarize the Total Hours, Total Estimated Cost, Award Fex
table includes the total amounts for CLIN X001 & X002

TASK Summary Sheet CL

A

B

C

Task Area

Total hours

Total Estimated Cost

Insert total hours per
task area for labor.

Insert proposed total
estimated cost per task area
for labor.

o b= N3 o) BN (o) (928 () JOV) 1O B

—
\S]

13

Base Period Total

14

Base Period Total

—_— ] —
oy =) =1 0] BN [oN [UY [N 08 o

—
[\

13

First Option Period Total

14

First Option Period Total

1

O[R[Nk~ ]|Ww




10

11

12

13

Second Option Period Total

14

Second Option Period Total

1

O[R[N |~ ]Ww

10

11

12

13

Third Option Period Total

14

Third Option Period Total

oy = N=1 0] BN (o) (O [N JO6) ) o

—
\S]

13

Fourth Option Period Total

14

Fourth Option Period Total

Task Order Total (CLIN X001)

&

Task Order Total (CLIN X002)

Number of hours in a Man-Year:




> Amount, and Total Estimated Cost Plus Award Fee for each CPAF Task. This

IN X001 & X002

D

E

Award Fee Amount

Total Estimated Cost Plus Award Fee

Insert proposed total Award
Fee Amount.

Insert proposed total estimated cost plus Award
Fee for labor.
(Sum of Columns C and D)

$ - $ -
$ - $ -
$ - $ -
$ - $ -




$ $
$ $
$ $
$ $
$ $
$ $
$ $
$ $




Instructions: Use the table below to clearly provide the full buildup of estimated cost/ price
amount additions. Clearly demonstrate how the Base Rate progresses to the Fully Burdened

Include applicable subtotal amounts as indicated.

A

B

Contract Year

CLIN

Task

OASIS Labor Category

Insert the applicable contract

year (e.g. Base Period or BP,

First Option Period or OP1,
etc)

Insert the applicable
CLIN (e.g. 0001, 1001,
1002, etc.)

Insert the applicable Cost
type task (e.g. Task 2,
Task 3, etc)

Insert applicable OASIS
Pool One labor category.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary




for labor CLINs (0001 & 0002). Cleary identify all applicable rates and percent and dollar
Rate. Insert additional rows as needed to fully demonstrate the buildup of estimated cost/ price.

H

Name of Personnel

SOC ID.

Key Personnel

Prime Contractor or
Subcontractor?

Identify Proposed Personnel
by Name or TBD

Insert applicable OMB SOC
ID (i.e. 17-2011)

Indicate whether this is a
Key personnel (Yes/ No)

Insert the name of the company
this individual works for.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary




1 J K L M
. Applicable Indirect Rate Applicable Escalation| Period Direct
Location Cost Center Base Rate (3) Factor (%) Labor Rate ($)

Insert the location

If applicable, insert the
applicable indirect rate cost
center.

Insert, in dollars, the base,
unescalated direct labor
rate for this labor category

Insert the applicable
escalation factor
applied to the Base
Rate

Insert the Direct
Labor rate with
applicable
escalation.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows
as necessary

Insert additional
rows as necessary




N (0 P Q
Rate Element Percent Rate Element Dollar [Additional Rate Element Fully Burdened Rate
Buildup (%) Buildup (§) Information, As Applicable] Y

Insert, in percent terms, the
buildup of rate elements

Insert, in dollar terms, the
buildup of rate elements

Insert new columns as appropriate to
completely show all applicable loads
and the cost buildup. Ensure all loads
are clearly labeled. It should be clear
how the industry partner progressed
from the Base Rate to the Fully
Burdened Rate.

Insert the fully burdened
labor rate.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as necessary

Insert additional rows as
necessary

SUBTOTALS




R S T U \4 \WY
Total Estimated Cost
Total Hours Extended Value Award Fee Percent (%) Award Fee () l;)ll?s sz::::i‘ ;ee (gj Notes
Insert Applicable Award (Extended Value + Insert any
Insert total hours.| Total Extended Price PP Insert Award Fee pertinent
Fee Percent Award Fee)
notes.
Insert
additional
Insert additional |[Insert additional rows as |Insert additional rows as |Insert additional rows as |Insert additional rows as [rows as
necessary necessary necessary necessary necessary

Trows as necessary

Insert Total
Hours

Insert Total Extended
Value

Insert Award Fee
Percentage

Insert Award Fee Sum

Insert Total Extended
Value plus Award Fee
Amount




Instructions: Use the table below to clearly provide the full buildup of estimated cost/ price
amount additions. Clearly demonstrate how the Base Rate progresses to the Fully Burdened

Include applicable subtotal amounts as indicated.

A

B

Contract Year

CLIN

Task

OASIS Labor Category

Insert the applicable contract

year (e.g. Base Period or BP,

First Option Period or OP1,
etc)

Insert the applicable
CLIN (e.g. 0001, 1001,
1002, etc.)

Insert the applicable Cost
type task (e.g. Task 2,
Task 3, etc)

Insert applicable OASIS
Pool One labor category.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary




for labor CLINs (1001 & 1002). Cleary identify all applicable rates and percent and dollar
Rate. Insert additional rows as needed to fully demonstrate the buildup of estimated cost/ price.

H

Name of Personnel

SOC ID.

Key Personnel

Prime Contractor or
Subcontractor?

Identify Proposed Personnel
by Name or TBD

Insert applicable OMB SOC
ID

Indicate whether this is a
Key personnel (Yes/ No)

Insert the name of the company
this individual works for.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary




1 J K L M
. Applicable Indirect Rate Applicable Escalation| Period Direct
Location Cost Center Base Rate (3) Factor (%) Labor Rate ($)

Insert the location

If applicable, insert the
applicable indirect rate cost
center.

Insert, in dollars, the base,
unescalated direct labor
rate for this labor category

Insert the applicable
escalation factor
applied to the Base
Rate

Insert the Direct
Labor rate with
applicable
escalation.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows
as necessary

Insert additional
rows as necessary




N (0 P Q
Rate Element Percent Rate Element Dollar [Additional Rate Element Fully Burdened Rate
Buildup (%) Buildup (§) Information, As Applicable] Y

Insert, in percent terms, the
buildup of rate elements

Insert, in dollar terms, the
buildup of rate elements

Insert new columns as appropriate to
completely show all applicable loads
and the cost buildup. Ensure all loads
are clearly labeled. It should be clear
how the industry partner progressed
from the Base Rate to the Fully
Burdened Rate.

Insert the fully burdened
labor rate.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as necessary

Insert additional rows as
necessary

SUBTOTALS




R S T U \4 \WY
Total Estimated Cost
Total Hours Extended Value Award Fee Percent (%) Award Fee () l;)ll?s sz::::i‘ ;ee (gj Notes
Insert Applicable Award (Extended Value + Insert any
Insert total hours.| Total Extended Price PP Insert Award Fee pertinent
Fee Percent Award Fee)
notes.
Insert
additional
Insert additional |[Insert additional rows as |Insert additional rows as |Insert additional rows as |Insert additional rows as [rows as
necessary necessary necessary necessary necessary

Trows as necessary

Insert Total
Hours

Insert Total Extended
Value

Insert Award Fee
Percentage

Insert Award Fee Sum

Insert Total Extended
Value plus Award Fee
Amount




Instructions: Use the table below to clearly provide the full buildup of estimated cost/ price
amount additions. Clearly demonstrate how the Base Rate progresses to the Fully Burdened

Include applicable subtotal amounts as indicated.

A

B

Contract Year

CLIN

Task

OASIS Labor Category

Insert the applicable contract
year (e.g. Base Period or BP,
Option Period 1 or OP1, etc)

Insert the applicable
contract year (e.g. Base
Period or BP, First
Option Period or OP1,
etc)

Insert the applicable
CLIN (e.g. 0001, 1001,
1002, etc.)

Insert the applicable Cost-
type task (e.g. Task 2, Task
3, etc)

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary




for for labor CLINs (2001 & 2002). Cleary identify all applicable rates and percent and dollar
Rate. Insert additional rows as needed to fully demonstrate the buildup of estimated cost/ price.

H

Name of Personnel

SOC ID.

Key Personnel

Prime Contractor or
Subcontractor?

Insert applicable OASIS
Pool One labor category.

Insert applicable OMB SOC
ID

Indicate whether this is a
Key personnel (Yes/ No)

Insert the name of the company
this individual works for.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary




1 J K L M
. Applicable Indirect Rate Applicable Escalation| Period Direct
Location Cost Center Base Rate (3) Factor (%) Labor Rate ($)

Insert the location

If applicable, insert the
applicable indirect rate cost
center.

Insert, in dollars, the base,
unescalated direct labor
rate for this labor category

Insert the applicable
escalation factor
applied to the Base
Rate

Insert the Direct
Labor rate with
applicable
escalation.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows
as necessary

Insert additional
rows as necessary




N (0 P Q
Rate Element Percent Rate Element Dollar [Additional Rate Element Fully Burdened Rate
Buildup (%) Buildup (§) Information, As Applicable] Y

Insert, in percent terms, the
buildup of rate elements

Insert, in dollar terms, the
buildup of rate elements

Insert new columns as appropriate to
completely show all applicable loads
and the cost buildup. Ensure all loads
are clearly labeled. It should be clear
how the industry partner progressed
from the Base Rate to the Fully
Burdened Rate.

Insert the fully burdened
labor rate.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as necessary

Insert additional rows as
necessary

SUBTOTALS




R S T U \4 \WY
Total Estimated Cost
Total Hours Extended Value Award Fee Percent (%) Award Fee () l;)ll?s sz::::i‘ ;ee (gj Notes
Insert Applicable Award (Extended Value + Insert any
Insert total hours.| Total Extended Price PP Insert Award Fee pertinent
Fee Percent Award Fee)
notes.
Insert
additional
Insert additional |[Insert additional rows as |Insert additional rows as |Insert additional rows as |Insert additional rows as [rows as
necessary necessary necessary necessary necessary

Trows as necessary

Insert Total
Hours

Insert Total Extended
Value

Insert Award Fee
Percentage

Insert Award Fee Sum

Insert Total Extended
Value plus Award Fee
Amount




Instructions: Use the table below to clearly provide the full buildup of estimated cost/ price
amount additions. Clearly demonstrate how the Base Rate progresses to the Fully Burdened

Include applicable subtotal amounts as indicated.

A

B

Contract Year

CLIN

Task

OASIS Labor Category

Insert the applicable contract

year (e.g. Base Period or BP,

First Option Period or OP1,
etc)

Insert the applicable
CLIN (e.g. 0001, 1001,
1002, etc.)

Insert the applicable Cost
type task (e.g. Task 2,
Task 3, etc)

Insert applicable OASIS
Pool One labor category.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary




for labor CLINs (3001 & 3002). Cleary identify all applicable rates and percent and dollar
Rate. Insert additional rows as needed to fully demonstrate the buildup of estimated cost/ price.

H

Name of Personnel

SOC ID.

Key Personnel

Prime Contractor or
Subcontractor?

Identify Proposed Personnel
by Name or TBD

Insert applicable OMB SOC
ID

Indicate whether this is a
Key personnel (Yes/ No)

Insert the name of the company
this individual works for.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary




1 J K L M
. Applicable Indirect Rate Applicable Escalation| Period Direct
Location Cost Center Base Rate (3) Factor (%) Labor Rate ($)

Insert the location

If applicable, insert the
applicable indirect rate cost
center.

Insert, in dollars, the base,
unescalated direct labor
rate for this labor category

Insert the applicable
escalation factor
applied to the Base
Rate

Insert the Direct
Labor rate with
applicable
escalation.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows
as necessary

Insert additional
rows as necessary




N (0 P Q
Rate Element Percent Rate Element Dollar [Additional Rate Element Fully Burdened Rate
Buildup (%) Buildup (§) Information, As Applicable] Y

Insert, in percent terms, the
buildup of rate elements

Insert, in dollar terms, the
buildup of rate elements

Insert new columns as appropriate to
completely show all applicable loads
and the cost buildup. Ensure all loads
are clearly labeled. It should be clear
how the industry partner progressed
from the Base Rate to the Fully
Burdened Rate.

Insert the fully burdened
labor rate.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as necessary

Insert additional rows as
necessary

SUBTOTALS




R S T U \4 \WY
Total Estimated Cost
Total Hours Extended Value Award Fee Percent (%) Award Fee () l;)ll?s sz::::i‘ ;ee (gj Notes
Insert Applicable Award (Extended Value + Insert any
Insert total hours.| Total Extended Price PP Insert Award Fee pertinent
Fee Percent Award Fee)
notes.
Insert
additional
Insert additional |[Insert additional rows as |Insert additional rows as |Insert additional rows as |Insert additional rows as [rows as
necessary necessary necessary necessary necessary

Trows as necessary

Insert Total
Hours

Insert Total Extended
Value

Insert Award Fee
Percentage

Insert Award Fee Sum

Insert Total Extended
Value plus Award Fee
Amount




Instructions: Use the table below to clearly provide the full buildup of estimated cost/ price
amount additions. Clearly demonstrate how the Base Rate progresses to the Fully Burdened

Include applicable subtotal amounts as indicated.

A

B

Contract Year

CLIN

Task

OASIS Labor Category

Insert the applicable contract

year (e.g. Base Period or BP,

First Option Period or OP1,
etc)

Insert the applicable
CLIN (e.g. 0001, 1001,
1002, etc.)

Insert the applicable Cost
type task (e.g. Task 2,
Task 3, etc)

Insert applicable OASIS
Pool One labor category.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary




for labor CLINs (4001 & 4002). Cleary identify all applicable rates and percent and dollar
Rate. Insert additional rows as needed to fully demonstrate the buildup of estimated cost/ price.

H

Name of Personnel

SOC ID.

Key Personnel

Prime Contractor or
Subcontractor?

Identify Proposed Personnel
by Name or TBD

Insert applicable OMB SOC
ID

Indicate whether this is a
Key personnel (Yes/ No)

Insert the name of the company
this individual works for.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary




1 J K L M
. Applicable Indirect Rate Applicable Escalation| Period Direct
Location Cost Center Base Rate (3) Factor (%) Labor Rate ($)

Insert the location

If applicable, insert the
applicable indirect rate cost
center.

Insert, in dollars, the base,
unescalated direct labor
rate for this labor category

Insert the applicable
escalation factor
applied to the Base
Rate

Insert the Direct
Labor rate with
applicable
escalation.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows
as necessary

Insert additional
rows as necessary




N (0 P Q
Rate Element Percent Rate Element Dollar [Additional Rate Element Fully Burdened Rate
Buildup (%) Buildup (§) Information, As Applicable] Y

Insert, in percent terms, the
buildup of rate elements

Insert, in dollar terms, the
buildup of rate elements

Insert new columns as appropriate to
completely show all applicable loads
and the cost buildup. Ensure all loads
are clearly labeled. It should be clear
how the industry partner progressed
from the Base Rate to the Fully
Burdened Rate.

Insert the fully burdened
labor rate.

Insert additional rows as
necessary

Insert additional rows as
necessary

Insert additional rows as necessary

Insert additional rows as
necessary

SUBTOTALS




R S T U \4 \WY
Total Estimated Cost
Total Hours Extended Value Award Fee Percent (%) Award Fee () l;)ll?s sz::::i‘ ;ee (gj Notes
Insert Applicable Award (Extended Value + Insert any
Insert total hours.| Total Extended Price PP Insert Award Fee pertinent
Fee Percent Award Fee)
notes.
Insert
additional
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11 FEDSIM

ATTACHMENT U
KEY PERSONNEL QUALIFICATION MATRIX

The following is an example of how the Key Personnel Qualification Matrix shall map to Section
H.3 of the Task Order Request (TOR). The example describes the required and desired
qualifications for Project Manager (PM) designated as “Key,” and shows how the Key Personnel
Qualification Matrix shall be formatted.

H.3.1 PROGRAM MANAGER (PM)

The PM shall serve as the Government’s POC, provide technical and administrative supervision
and guidance for all contractor personnel assigned to the TO, supervise on-going technical
efforts, and manage TO performance. The PM shall provide frequent communication with the
Government and briefings for senior Military and Government personnel. The PM shall be an
employee of the prime OASIS contractor.

It is required that the PM has the following qualifications:
a. An active Project Management Institute (PMI) Project Management Professional (PMP)

certification.

b. At least five years’ experience (with at least one year having occurred in the past five
years) managing a program of similar scope and complexity to this TO.

c. Atleast five years’ experience managing geographically dispersed personnel.
d. At least five years’ experience (with at least one year having occurred in the past five
years) supporting a DoD cyberspace operational environment.
It is desired that the PM has the following qualifications:

a. Experience providing technical innovations for a large scale organization, such as the
military or other large Government organization.

b. Experience supporting the relocation of an organization to include the relocation of
manpower, resources, and capabilities.

Note: Multiple pages for each Key Personnel Qualification Matrix are acceptable. See page
limitations in TOR Section L.6.2, Key Personnel Qualification Matrix.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS
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ATTACHMENT V

CORPORATE EXPERIENCE FORMAT

Prime Contractor

Project Title

Contract Number

Period of Performance

Ceiling Amount

Obligated Amount

Client Company/Agency
Name

Client Contracting Official
Name, Phone, E-mail

Client Technical Official
Name, Phone, E-mail

Project Overview

Discuss the client, project description and objectives (Expand Cell as Needed)

Similarities in Size, Scope and Complexity

Discuss project similarities to the Tasks and Subtasks of Section C (Expand Cell as Needed)




[Enter date]

[Enter FEDSIM Contracting Officer or Contract Specialist Name]
GSA FAS AAS FEDSIM

1800 F Street, NW

Washington, DC 20405

Subject: Task Order Request (TOR) GSC-QF0B-18-33209 Key Personnel Letter of
Commitment

Dear [Mr. or Ms.] [Enter FEDSIM Contracting Officer or Contract Specialist Name]:

I, [enter proposed Key Personnel’s first and last name], hereby commit to serve as the [enter
proposed Key Personnel’s position title] in response to TOR GSC-QF0B-18-33209, upon award
of the resultant Task Order. I certify that the information submitted in the Key Personnel
Qualification Matrix is accurate. Furthermore, I certify that [ am currently an employee of [enter
offeror name]. I am committed and available to begin work on the Project Start date indicated in
TOR Section L.3.

I have read and personally signed this Letter of Commitment.

Printed Name Signature

Date

FEDSIM is a Client Support Center housed within GSA, FAS, AAS. Template Version 10/19/17
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11 FEDSIM

ATTACHMENT Y
FORT GORDON TRANSITION SCENARIO

PURPOSE:

The purpose of the scenario is for the Government to assess the offeror’s ability to properly plan
and address the Army Cyber Command’s (ARCYBER) relocation to the new facility located in
Fort Gordon, Georgia (FGGA).

INSTRUCTIONS:

The offeror’s response shall demonstrate a holistic understanding of transitioning ARCYBER
cyber operations to its new facility co-located with the National Security Agency (NSA). The
offeror’s response to the scenario shall address all task area functions of the Task Order Request
(TOR) from a relocation perspective. The offeror’s response shall address the scenario,
constraints, and key areas identified in this attachment. The offeror shall document its
assumptions.

The scenario does not replicate normal operations. Normally, ARCYBER operates with a mix of
Government, military, and contractor personnel. For the purposes of this scenario, and to enable
the Government to fully evaluate each offeror’s response, the offeror shall assume that all
operations are performed by the offeror’s workforce.

SCENARIO:

The offeror (your team) has been awarded the Cyber Enterprise Operations Task Order (TO)
supporting ARCYBER. The sixty day TO transition-in period has ended with a successful
knowledge transfer between your team and the incumbent (if necessary). Your team has achieved
full staffing in accordance with the proposed staffing plan and is fully supporting the TO.

On March 3, 2019, your team is notified by the ARCYBER Relocation Integration Directorate
(RID) that the enterprise relocation to FGGA will begin on April 1, 2020 and end on September
30, 2020. All contractor personnel under the TO performing work at a Fort Belvoir, Virginia
(VA) duty station must be removed and/or relocated to the new facility in FGGA no later than
September 30, 2020. Prior to April 1, 2020, personnel will be unable to access the new facility at
FGGA.

The ARCYBER RID instructs your team that Task Area 2 of the TO is a critical capability
required to be fully operational at FGGA before relocating the capability from Fort Belvoir, VA.
Your team is further instructed to communicate with the Government team (to include
ARCYBER RID and direct section or branch directorates) on the progress of the relocation. The
Government team is expected to be notified when the critical capability (Task Area 2) has
achieved at least 75 percent of its required capability and upon full operational capability. All
other functions (i.e., remaining Task Areas) can be moved at the contractor’s discretion provided
they are relocated by September 30, 2020 and closely coordinated with the Government team.

The new facility is co-located with the NSA and requires elevated security requirements. All
contractor personnel accessing the new facility at FGGA must have a fully adjudicated Top
Secret/Sensitive Compartmented Information (TS/SCI) and Counterintelligence (CI)-Scope
Polygraph. In addition, personnel must complete the Special Interview Program (SIP) and NSA

FEDSIM is a Client Support Center housed within GSA, FAS, AAS Page 1 of 2



11 FEDSIM

Military Affairs Division Office (MADO) Security In-Processing Packet for Access
Determination. Personnel that submit packets with significant Foreign Travel, Foreign
Investments, and/or Foreign Associates will be delayed and/or denied. Denial of access
determination is final.

Once all clearance requirements are met and the MADO Packet is reviewed and accepted, the
individual must report onsite at FGGA no later than six months from the date of MADO Packet
acceptance. Personnel that do not report onsite to complete in-processing within the six month
window will be required to re-submit the MADO Packet for processing. Final onsite in-
processing requires personnel to complete the indoctrination into NSA Central Security Service
(NSA/CSS) and complete a signed SCI Non-Disclosure Agreement.

(End Scenario)

CONSTRAINTS:
At a minimum, the offeror’s response shall address the Constraints identified below.
a. Critical functions (Task Area 2 of the TO) must be fully operational at NSA FGGA
before operations begin to dissolve at Fort Belvoir, VA.

b. Prior to April 1, 2020, contractor personnel will be unable to occupy the new facility in
FGGA. All contractor personnel under the TO must be removed and/or relocated from
Fort Belvoir, VA to NSA’s facility in FGGA by September 30, 2020.

c. CI-Scope Polygraph processing will take one month for personnel with a current TS/SCI.
The SIP and NSA MADO Security In-Processing Packet for Access Determination will
take a minimum of two months for personnel possessing a CI-Scope Polygraph.
Individuals with significant Foreign Travel, Foreign Investments, and/or Foreign
Associates will be delayed and/or denied.

e. Personnel must report onsite to FGGA no later than six months from the date of MADO
Packet acceptance. Personnel that do not report onsite to complete in-processing within
the six month window will be required to re-submit the MADO Packet for processing.

f. Relocation costs will not be provided by the Government.
g. All work must be performed on Government site.

KEY AREAS:
At a minimum, the offeror’s response shall address the Key Areas identified below.

a. Transitioning Operations: The offeror shall detail its solution/approach to transitioning
operations (includes all relevant TOR task areas) in the scenario timeline with no
disruption or service degradation.

b. Recruiting/Relocation: The offeror shall describe its strategy for recruiting and/or
relocating personnel (if any) to the new facility in FGGA.

c. Communication/Coordination: The offeror’s response shall detail its plan for
communication and coordination with the offeror’s team and Government offices
described in the scenario.

d. Risk Management: The offeror’s response shall identify risks to the FGGA transition
scenario and discuss its mitigations.

FEDSIM is a Client Support Center housed within GSA, FAS, AAS Page 2 of 2
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